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SECTION 1 

PROGRAM OVERVIEW 
Caldwell Flores Winters, Inc. (“CFW”) is pleased to present the Master Construct and Implementation 

Program (“Program”) to the Oxnard School District (“District”) Board of Trustees (“Board”).  The report 

integrates the District’s vision for education initiatives with the ongoing educational program, and 

combines the Facilities Master Plan (2012) and the Facilities Implementation Program (2013) with the 

adopted Master Construct Program (2016).  It provides funding and sequencing solutions to implement 

21st century learning environments utilizing both the remaining Measure “R” bond funds and the recently 

approved Measure “D” bond program, as well as other local funds, and state school facilities program 

grants.  This update serves to provide an integrated vision for the District’s educational programs and 

facilities improvements for the future.  

The District’s schools were built across several different generations and reflect the age, design principles, 

and standards of their time.  One generation of schools was completed from the mid 1940’s through the 

mid 1960’s. Another generation was completed between the 1980’s and early 2000’s. During their life 

cycle, the District completed one modernization cycle for all sites initially built between 1946 and 1981. A 

portables-to-permanent-classrooms (P2P) construction initiative to the now K-8 schools began in 2004 

and concluded in 2014 with the completion of Driffill.   

Soria is the last new school to be constructed in 2009 prior to implementation of the Measure “R” Program 

in 2013.  Throughout this period, the District added a substantial amount of interim and portable 

classroom facilities, most of which have not been replaced with permanent facilities and are now old and 

in need of replacement. Programmatic approaches were also previously utilized, including the use of a 

multi-track year round education program that was subsequently eliminated by the District by the 2009-

10 school year. 

1.1 EDUCATIONAL PROGRAM 

The planning and implementation of 21st century learning environments is driven by two programs — an 

education program that outlines academic achievement opportunities at the District level, and a facilities 

program that describes how capital improvements will support the implementation of the education 

program.  The educational focus has implemented an extended day kindergarten program and the 

reconfiguration of intermediate grade 7-8 junior high schools into grade 6-8 middle school academy 

programs.  All K-6 elementary schools have been reconfigured in support of a K-5 educational strand 

program that integrates with the feeder middle school academies.  The existing K-8 educational program 

has been expanded to accommodate an integrated K-8 academy learning environment in support of 
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additional parent choice.  Pursuant to Board approval, each of these is in varying stages of phased 

implementation given the resources readily available to the District and school sites. 

The Academic Strand Focus (K-5) and Academy (6-8) programs are now in their fourth academic year of 

development and continue to be the driver of facilities improvements and educational technology 

integration.  The K-8 schools are in their third year of implementation of their Academy programs and 

have kindergarten through second grade students enrolled in dual language immersion.  All programs 

continue to be integrated into the school’s overall educational vision and are in the process of adding 

additional enrichment activities related to the academic themes.  

Over the past six-months, multiple training sessions have been held with site principals.  These training 

sessions focused primarily on evaluation tools, as well as the continued implementation of the Academic 

Strand Focus and Academy programs across the district.  Additional information is provided within this 

report as to the specific tasks that have been accomplished and those planned for the next six-month 

period.  

1.2 FACILITIES PROGRAM 

The Master Construct and Implementation Program integrates efforts to date associated with the 

implementation of Measure “R” and the activities to be launched as part of Measure “D”.  Measure “R” 

activities have been underway since passage of the measure in 2012.  Measure “D” activities join the 

program underway as Phase 2 is to be initiated.  The following provides a summary of activities 

undertaken and those planned for implementation. 

1.2.1 MEASURE “R” IMPLEMENTATION PROGRAM   

In accordance with the above educational initiatives, Phase 1 of the ongoing Measure “R” facilities 

implementation program has preceded with the following to date: 

 Implement improved facilities at five K-5 school sites to accommodate the extended day 

kindergarten program 

 Provide required facility construction to convert three prior intermediate schools to 6-8 middle 

schools to support an academy-based instructional program 

 Construct improved kindergarten and science labs at six sites to expand the K-8 instructional 

program in support of parent choice 

 Design and implement the replacement construction of three of the oldest schools in the District 

with two new K-5 schools and a new K-8 facility at Harrington, Elm and Lemonwood, respectively 

 Acquire a new K-5 site for future elementary school expansion and construction at Seabridge 

 Design and construct additional permanent grade 6-8 capacity at Marshall, prior to the 

construction of additional grade 6-8 long term capacity 
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 Deploy over 18,000 mobile devices to teachers, staff, and students in support of the academy and 

technology program 

 Initiate an acquisition program for a combined elementary and middle school campus to 

accommodate projected long term enrollment growth 

 Design the approved reuse of existing facilities at replacement school sites to provide additional 

kindergarten, transitional kindergarten and preschool facilities 

 Process and file $17.0 million in approved facility improvement grant reimbursements awaiting 

Proposition 51 funding 

Specific details of the status of major ongoing projects are provided in this report and summarized below: 

 Construction of Lemonwood is ongoing within the overall schedule established for the project. 

The project has received all required DTSC approvals as a required prerequisite for final CDE 

approval as a condition of OPSC and SAB approval and funding.  Applications have been filed with 

OPSC for State Aid reimbursement of eligible construction costs.  DSA approval of the construction 

plans for the associated Early Childhood Development facility is anticipated by early 2017.   

 DSA approval for the Elm reconstruction project was received in August 2016 and a process for 

selection of a construction manager for the project was completed in October.  The selected 

construction firm is currently in the process of soliciting bids to present a guaranteed maximum 

price (GMP) contract to the District.  A GMP contract is anticipated to be presented in December 

for Board consideration, with construction commencing immediately thereafter. A 

groundbreaking and community reception was held on November 4, 2016 to celebrate the 

commencement of the Elm school replacement project and was well attended by school and 

District Staff, members of the nearby community and elected officials. 

 DSA approval for the Marshall twelve (12) classroom building project is underway.  The design 

team is currently addressing the plan review comments and anticipates DSA approval by the end 

of 2016.  Due to changes in State Law, a revised process for selection of a construction manager 

for the project is underway for approval of the Board.  Once completed, it will be utilized to initiate 

the process for contractor selection and to solicit bids and present a GMP contract for Board 

consideration.  A GMP contract is anticipated to be presented at the end of the first quarter for 

Board consideration, with construction commencing immediately thereafter. 

 In August 2016, a DSA Certification of Compliance was received for Harrington, indicating the 

project had been closed out with a #1 certification by DSA, marking the first time in recent District 

history that a facilities project had been closed out on time, with a #1 certification from DSA.  At 

the request of staff, the design team submitted plans for exterior perimeter fencing as requested 

and approved by the Board to DSA in May.  DSA approval was received in June, the project was 

awarded to a contractor on October 19, and construction began November 15, 2016.  

Construction is anticipated to be completed by December 30, 2016. 
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1.2.2 MASTER CONSTRUCT PROGRAM   

In August of 2015, the Board identified a need to expand the ongoing facilities improvement program and 

commissioned the development of a Master Construct Program to provide the next level of facilities 

improvements pursuant to the District’s Master Plan.  After a series of reports, meetings and study 

sessions to review information and program options in the fall of 2015 and winter of 2016, the Master 

Construct Program was approved by the Board in February 2016 and a bond measure was placed on the 

November 2016 ballot.  The Master Construct Program integrates and builds upon the programs, funding 

and projects identified as part of the Measure “R” Facilities Implementation Program and provides 

additional bonding capacity as a funding source for the next level of facilities improvements.  Measure 

“D” was approved overwhelmingly by voters (68.11%) on November 8, 2016.   

The Master Construct Program continues to replace portable facilities with permanent classrooms and 

aged facilities with 21st century classrooms and additional grade level K-8 capacity for projected District 

enrollment.  The Master Construct Program implements the next level of facilities improvements as part 

of Phase 2 of the ongoing Implementation Program and continues with proposed additional phases to:  

 Preserve existing capacity and reconstruct the District’s older K-5 schools at the McKinna, Rose, 

Marina West and Sierra Linda locations 

 Provide projected enrollment capacity needs to the extent possible and construct additional K-5 

and 6-8 facilities for the planned Doris/Patterson site as well as the construction of a K-5 facility 

at the District owned Seabridge location  

 Provide additional support spaces at the McAuliffe,  Brekke, Ritchen and Ramona K-5 campuses 

 Accelerate the construction of remaining Measure “R” projects 

1.2.2 MASTER CONSTRUCT AND IMPLEMENTATION PROGRAM   

The next six-month period initiates the merger and integration of the Measure “R” Implementation 

Program with the Master Construct Program to create what is to be now referenced as the Master 

Construct and Implementation Program.  It maintains the goals, vision and projects approved by the Board 

for Measure “R” and Measure “D” in an integrated program.  A consolidated project list is presented in 

Sections 4 and 5 of this report, and is summarized below. 

During the first six-month period of 2017, ongoing Measure “R” projects will continue to be implemented 

and constructed as summarized above and specific Measure “D” projects approved by the Board as part 

of the Master Construct Program will be merged and initiated as summarized below.   
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 The planned acquisition of the 25-acre property at the Doris/Patterson site is scheduled for 

completion to build new K-5 and 6-8 schools at that location.   Given the status of the proposed 

Borchard property application for annexation and the City’s own process as the lead agency, the 

required annexation process through the City of Oxnard by the Ventura County Local Agency 

Formation Commission (LAFCO) is now anticipated to require approximately 24-months.  Required 

additional team members, including architectural and civil engineering services, will be procured to 

join in an accelerated formal application and schedule to accommodate the required EIR and City of 

Oxnard reviews and lead agency responsibilities on behalf of the District to file for LAFCO 

consideration. 

 It is anticipated that passage of Proposition 51 will dramatically accelerate the pace of project 

applications throughout the State, quickly committing the State’s share of the remaining $3.5 billion 

in new construction and modernization applications to those districts that have submitted shovel-

ready projects.  Approximately $2.3 billion of applications that have already received DSA approval 

are already in line for funding, including $17.0 million in District applications.  By immediately moving 

forth with the design and proposed construction of McKinna, Rose, and Seabridge schools, including 

selection of necessary team members, the District will seek to secure its place in line for State funding 

and maximize its opportunity to capture additional State dollars before the anticipated depletion of 

program funding.   

Harrington Complete

Harrington Child Dev. Center

Lemonwood 

Lemonwood Child Dev. Center

Elm

McKinna

Rose

Marina West

Sierra Linda

Marshall 6-8 Classrooms

Seabridge K-5

Doris/Patterson K-5

Doris/Patterson 6-8

Multipurpose Rooms:
Fremont 

Haydock 

Kamala 

Chavez 

Curren 

Driffi l l  

Ramona 

Brekke 

Ritchen 

McAuliffe 

Ramona 

Brekke 

Ritchen 

McAuliffe 

Reconstruct:

Construct:

Additional Support Spaces:

2024-25 2025-26 2026-27 2027-28 2028-29 2029-30

Fiscal Year
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2030-31 2031-32
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 Upon receipt of State grant fund reimbursements from prior initiated District construction projects 

(e.g. Harrington, Seabridge land acquisition, etc.), proceed with continuing efforts to design and 

modernize multipurpose rooms (MPR’s) at the District’s P2P K-8 schools, as identified in the Measure 

“R” program.   

1.3 FUNDING & SEQUENCING 

The Master Construct and Implementation Program will be funded through the use of Measure “R” and 

“D” funds, available local developer fees, and State modernization and new construction grants.  Overall 

funding is projected to increase to approximately $440.4 million, primarily from increased bonding 

authority under Measure “D”.  In total, $398.4 million in program improvements are proposed to be 

funded over four phases, as well as an estimated $42 million program reserve to account for unforeseen 

program changes that may arise due to local or State requirements.  Of this amount, $119 million is 

anticipated in eligible state grants and the balance is projected to be funded from $142.5 million of 

Measure “D” funds.  Proposed uses are consistent with the projects approved under the Measure “R” and 

Master Construct programs by the Board.  Specific project budgets and individual timelines and schedules 

have been adjusted to reflect the latest estimated costs and anticipated periods for completion.  

This sequencing of projects is organized and subject to optimizing available State and local funding sources 

as guided by the Board’s semi-annual review of the Master Construct and Implementation Program.  As 

the economy continues to gather steam, other factors such as potential increases in the District’s 

borrowing rates, certain escalations in the costs of construction, and added approvals required of 

proposed projects will also substantially impact costs, schedules and therefore sequencing.  The Board 

will be kept apprised of such matters to the extent possible and will receive a written update as part of 

the ongoing six-month review process. 

1.4 RECOMMENDATIONS 

It is recommended that the Board: 

 Accept and adopt the Master Construct and Implementation Program  

 Direct staff and CFW to proceed with its immediate implementation 

 Establish a date for the next six-month review by the Board 
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SECTION 2 

EDUCATIONAL PROGRAM 
The Academic Strand Focus (K-5) and Academy (6-8) programs are now in their fourth academic year of 

development and continue to be the driver of facilities improvements and educational technology 

integration.  The K-8 schools are in their third year of implementation of their Academy programs and 

have kindergarten through second grade students enrolled in dual language immersion.  All programs 

continue to be integrated into the school’s overall educational vision and are in the process of adding 

additional enrichment activities related to the academic themes.  

The work plan for 2016 called for: 

 Improvement and expansion of integrated units developed during the third year of 

implementation for the K-5 Academic Strand Focus and second year of implementation of the K-

8 Academies 

 Integration of the new language arts adoption into existing integrated units 

 Introduction of Project Based Learning (PBL) elements for those schools that did not attend the 

summer PBL training 

In August 2016, a calendar of training events was established, with the first training occurring on October 

26.  Due to the amount of staff development provided by the District in the summer for the new language 

arts adoption, it was determined that both principals and teachers needed at least two months at the 

beginning of the school year to begin implementation of the new curriculum prior to adding any additional 

instructional items.  In September, individual principals were contacted and provided coaching as needed 

or requested.  

2.1 PRINCIPAL TRAINING PROGRAM 

At the heart of the combined Master Construct and Implementation Program is an Educational Program 

that builds on initial achievements to reconfigure District schools and provide increased parent choice, 

and establishes an Academic Strand Focus at each grade K-5 school site as well as an Academy program 

at each grade 6-8 or grade K-8 school site.  

Over the past six-months, multiple training sessions have been held with site principals.  These training 

sessions focused primarily on evaluation tools, as well as the continued implementation of the Academic 

Strand Focus and Academy programs across the district.  Staff development for site principals enabled 

better lead teacher training and collaborative sessions at their schools. The District is committed to 
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improving the capacity of District staff to evaluate curriculum for alignment with the Common Core State 

Standards (CCSS), Next Generation Science Standards (NGSS) and to determine the rigor and depth of 

knowledge required of a student to demonstrate mastery of these standards.  Principals must understand 

how to evaluate curriculum and to impart this knowledge to their teachers for growth and sustainability 

of the educational program over time.  To this end, group training has been provided to principals as well 

as one on one coaching. 

The work plan established by the team established principal training sessions on October 26 and 

December 6 for both the K-5 and K-8 principals, each session at least two hours in length.  Individual 

principal follow-up and coaching occurred between these sessions in September and November of 2016, 

and included an initial one hour session, followed by additional correspondence as needed.  Several staff 

development goals were continued from last year, and several new goals were added, both as presented 

below:  

 Evaluate curriculum for rigor and significant depth of knowledge as well as alignment with CCSS 

and NGSS 

 Recognize strong and weak elements within integrated units 

 Understand process for determining alignment of student products and projects called for in the 

integrated units with the CCSS and NGSS and the New Taxonomy 

 Identify alignment of student projects to the CCSS and NGSS and how to modify or change a 

student project to increase cognitive rigor within integrated units 

 Provide effective feedback through questioning techniques to teacher teams for improvement of 

weak elements 

 Recognize the principles of Project Based Learning (PBL) and how these principles might be 

incorporated into an integrated unit 

 Use of checklist, rating scales and rubrics to determine the strength of the Academic Focus or 

Academy Programs at each of the schools and next steps for improvement 

 Learn process for developing checklists, rating scales and rubrics 

Following the District’s adoption of a new English language arts program prior to the 2016-2017 school 

year, the first K-5 and K-8 principal training group occurred on October 26.  A training module was 

developed and presented that covered evaluation tools for use in assessing and reflecting on 

implementation of the Academic Strand Focus and Academy programs at each school site.  As a part of 

the training module, new rubrics, rating scales and checklists were developed to assist principals and their 

staff in determining the level of development, strength, and implementation of the programs at their 

respective schools.  Using the tools and training provided, school staff can more easily track their progress 
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on the continuum of development, and determine the next steps needed to improve their Academic Focus 

and Academy programs.  

At the core of these programs is a rigorous curriculum that is organized around an academic theme that 

has been selected by the school staff. Academic Strand Focus and Academy programs consist of integrated 

units in which English language arts, mathematics, social studies (aligned to CCSS), science (aligned to 

NGSS), and English Language Development (ELD) standards are integrated through student projects. 

Teachers must assess these student projects to determine if students have met the standard and 

demonstrate mastery of the curriculum.  

Three common ways to assess student work, including student projects, were presented in the course of 

ongoing training, providing extensive coaching on the use of checklists, rating scales and rubrics.  Each 

assessment method provides advantages and disadvantages and all methods can also be used to measure 

and monitor implementation and quality of the underlying program.  

 Checklists help to monitor and verify that component parts of a program or project are in place. 

However, a checklist simply acknowledges that the components exist, but does not provide a 

measure of quality of the component.   

 Rating scales provide a continuum for scoring of the component parts and begin to offer a minimal 

way to respond to the quality of the program or project.  Rating scales are checklists that include 

ranking on the degrees to which the criteria desired are present.  

 A rubric is a scoring tool that explicitly represents the performance expectations for an assignment 

or implementation of a program. It divides the assigned work into component parts and provides 

clear descriptions of the characteristics of the work associated with each component, at varying 

levels of mastery or quality.  A rubric is the most comprehensive tool for assessing a program or 

student project or performance. It also provides the student or implementer of the program the 

expectations for the quality of the work required for mastery.  In addition, it provides a vehicle 

for a student, teacher, or administrator to self-assess how well they have done and make the 

necessary corrections or improvements to achieve a quality project, performance or program.  It 

aids in creating autonomy, problem solving, and critical thinking which all results in improved 

student performance or improved program implementation. 

Training to the group of principals included methods to develop rubrics, with the same training process 

made available for principals to engage with their teachers.  The rubrics developed for these trainings 

evaluate the integrated units and Academic Focus Theme or Academies.  Various criteria were developed, 

and each criterion evaluated and identified as being either emerging, developing, mastery, or exemplary.  

The rubric developed to evaluate the integrated units considered their controlling standards, student 

project/product, additional standards, instructional resource, materials and technology, and lesson plans.  

The K-5 Academic Focus Themes and K-8 Academies were thereafter evaluated on the quality of their 

integrated units, integrated units taught, revision of previously developed integrated units, enrichment 
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opportunities, elective courses offered, rubrics for integrated units, programs of study, and branding of 

the school.   

In addition to being a tool for administrators to evaluate the state of their programs, rubrics provide a 

tool for teachers to use to provide clarity about the objective of the unit and what the student must do to 

demonstrate mastery of the content.  Rubrics can be written for many of the projects that the teacher 

assigns to students, not just the integrated units that have been developed for the academic themes of 

the school.  

All schools are moving forward with implementation of the Academic Strand Focus and Academy 

programs at differing rates.  A discussion on the integration of the new language arts program into the 

integrated units and ways to improve implementation was held at each school site.  The discussion also 

acknowledged that the integrated units are to be used with the new language arts textbook adoption, and 

guidance was given as to the implementation of the new language arts program as it relates to the 

Academic Strand Focus and Academy programs.  Further discussions centered on how these programs 

support the mandate of students learning to read, write and to perform math, as well as become 

proficient in English.  The Academic Strand Focus and the Academies support this mandate as academic 

achievement is improved when students are actively engaged in hands on authentic exercises that 

promote experiential learning as demonstrated by a well-developed integrated unit.  The CCSS and NGSS 

require that students use the skills they have learned in meaningful, authentic problems or projects in 

which reading, writing, math, science and social studies are integrated.  The integrated units developed 

within the Academic Strand Focus or Academy support the implementation of the CCSS and NGSS and will 

help to prepare students for the kinds of integrated state assessments they currently must take. 

To aid principals in working with their staff, two comprehensive integrated units were developed to use 

as models during staff development. The models, which were further distributed among the principals, 

demonstrated an example wherein a visual or performing arts standard was used to weave in language 

arts, ELD, math, science and social studies standards over a seven to eight-week period.  

For the December training, principals were divided into three groups depending on the level of 

development of their Academic Strand Focus and Academy programs and the specific needs of the 

principal.  Those principals new to their positions within the last year benefited from a customized training 

group, as did veteran principals with a more developed level of exposure to the programs.  The first group 

training was on the development of checklists, rating scales or rubrics, as previously described.  

Specifically, the use of rubrics helps to indicate what constitutes proficiency by students for a given 

assignment. Rubrics also become a tool for students to self-assess their work and make improvements, 

promoting student achievement.  The second group training focused on determining the alignment of the 

standards to the student projects and how to determine the depth of knowledge and rigor of the 

integrated units.  The third group focused on using questioning techniques and processes to use with 

teachers during staff development as they work to revise their integrated units to achieve more alignment 

to the standards and increased rigor and depth of knowledge.  
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Continued focus when engaging principals for individual coaching has been on removing barriers to 

improvement in the Academic Strand Focus and Academy programs at their school sites.  Specific 

questions were answered about the integrated units created, how to assess the units, and how to provide 

feedback to the teachers for ongoing improvement.  Leadership coaching was provided to encourage 

principals to identify strengths, explore possibilities and design new ways of approaching issues.  For 

innovation to take place, programmatic issues must be reframed from a focus on deficits to one of 

assessment and improvement.  

Over the next six months, the work plan will continue to support the schools with improvements to the 

Academic Strand Focus or Academy programs.  Principals will be provided with individual feedback and 

training to enable each of the schools to revise their integrated units to include the new language arts 

adoption and to develop rubrics for those integrated units already developed.  

2.2 TECHNOLOGY PROGRAM INTEGRATION 

In coordination with the District’s Educational Program, the Technology Program has featured an ongoing 

integration of new tools, capabilities, and innovations into the design and construction of new classroom 

facilities.  Historically, schools in the District were designed and built primarily on the basis of meeting 

code and capacity requirements and conforming technology choices to prevailing traditions of classroom 

orientation and previous building design.  That is why classrooms built prior to the Measure “R” Program, 

yet completed in the 21st century, featured a basic design and appearance largely similar to 19th and 20th 

century counterparts, with modern technology and educational programs shoehorned into generally 

predefined spaces and without consideration for the changes brought about by current educational 

program needs and the greater freedom from previous technological barriers.  To achieve a 21st century 

classroom environment requires that the traditional design approach be reversed, allowing planning and 

technology integration to start with the educational program needs and specifications required such that 

classrooms or school facilities are designed “from the inside-out”, first assuring that all functions and 

innovations sought by the educational program are achieved, followed by necessary considerations to 

meet code or other requirements generated by the proposed design.   

This approach was harnessed for the design and construction of the new Harrington school, now nearly 

one year into active use of the campus, as well as the ongoing construction of Lemonwood, approved 

plans for Elm, and pending plan approval for Marshall.  Students and teachers at the new Harrington 

school now frequently take advantage of learning environments that combine multiple 60” flat-screen 

HDTV displays, Apple TV streaming media devices, and District issued iPad mobile computing devices, 

along concurrently planned classroom enhancements such as floor-to-ceiling, wall-to-wall marker boards, 

mobile furnishing, and flexible storage.   

Since the completion of Harrington school in January of 2016, efforts have included identifying continued 

improvement to the technology integration strategy used for future projects yet to be designed.  The 

following recommendations were generated from District staff feedback and are proposed to be utilized 

in all future projects to enhance technology integration: 
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 Continue to equip classrooms with a flexible, multiple HDTV setup that utilizes the most up to 

date and user friendly technology for switching between audio/video sources 

 Adjust future classroom wiring to utilize HDMI cabling for all audio/video connections given 

renewed confidence by the District that this option can be cost competitive to the approach used 

at Harrington and can maintain reliable quality over long distances 

 Increase the size of the single large HDTV equipped in future Kindergarten classrooms from the 

60-inch currently utilized to a 70-inch or larger option 

 Improve the ability to display video, presentations, and other content in the multipurpose room 

for use during meetings by increasing the size of the supplied HDTV or other large projection 

options 

 Recognize the District’s growing inventory of computer carts at many schools anticipate future 

deployment by providing adequate storage space in the Library and Resource Center for secure 

storage of this equipment as further indicated below in the Educational Specifications section 

2.3 EDUCATIONAL SPECIFICATIONS  

The District has adopted Educational Specifications within the Facilities Master Plan (2012), Facilities 

Implementation Program (2013) and Master Construct Program (2016) for guiding the design of future 

school facilities, as required by California Department of Education for consistency with standards under 

Title 5 of the California Code of Regulations.  These standards include minimum requirements for various 

school site attributes, such as classroom size.   

In the course of constructing Harrington, as well as in review of final designed plans for Lemonwood, Elm, 

and Marshall, educational specifications were analyzed to consider specific site needs as well as changing 

requirements.  As directed by District staff, project architects have incorporated adjustments on pending 

facilities projects and future projects are to be planned in order to meet current District needs.   

The following design elements are recommended to improve upon the adopted specification for future 

projects and may be accomplished by fully utilizing, and without adjustment to, the underlying square 

footage requirements contained within the previously adopted educational specifications:  

 Kindergarten classrooms: Kindergarten classroom square footage of 1,120 square feet remains 

appropriate for use in future projects.  Both attached bathrooms should be unisex and have partial 

doors for privacy, while still allowing the teacher visibility of the student’s feet for safety. 

 Main office:  Adopted specifications call for a “Work/Main Copy Room” area of 250 square feet 

and an adjacent “Workroom/Lounge” of 600 square feet.  Where feasible, a portion of the lounge 

square footage containing functions for work area including copiers and supplies may be 

reallocated within the administrative office facility as a separate function in order to improve the 
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functionality of both spaces.  Similarly, open areas within the main office square footage intended 

to function for staff conferences or workgroups may be allocated to separately partitioned space. 

 Library and Resource Center:  Approximately 110 square feet of the adopted 450 square feet 

available for storage should be configured to provide storage for computer carts. 

 Classrooms:  Where feasible and pursuant to recommended budgets, select upcoming K-5 

projects may be modified to a 750-student specification to provide additional student capacity at 

reconstructed District school sites to accommodate additional flex space for fluctuations in 

kindergarten enrollments and increased special education needs. 

 Multipurpose Room Kitchens:  Consistent with the District’s operation of its food services 

program, a walk-in freezer shall be provided in lieu of mobile or reach-in freezers.  Dry storage 

shall accommodate track storage shelving, wall shelving shall be provided where feasible in the 

cook line area, and additional work tables are to be provided in the food preparation area, in lieu 

of a pass-thru window.   The quantity of heated holding cabinets in the cook line area and heated 

serving carts in the speed line area shall be increased consistent with the quantity of students 

being served. 

The District’s Measure “R” Implementation Program adopted educational specifications for new schools 

based on the District’s FMP and State guidelines. These specifications were further incorporated into 

projects adopted under the Master Construct Program, have been used to project anticipated capacity of 

school facilities and estimated costs, and are presented herein for reference.  

Table 1 on the following page, provides a summary of the educational specifications for K-5 facilities. It 

summarizes the approximate square footage required for a K-5 elementary school site serving a capacity 

of 700 students, unless otherwise specified, per State standards (25:1) and a capacity of 830 students 

under local loading standards (29.7:1). 

Table 2 summarizes the educational specifications for 6-8 facilities; in particular, the approximate total 

square footage required for a 6-8 middle school site serving a capacity of 1,200 students per State 

standards (27:1) and a capacity of 1,680 students under local loading standards (35:1). 

Table 3 summarizes the educational specifications for K-8 facilities, including the estimated square 

footage required to serve a capacity of 900 students per State standards (25:1) and a capacity of 

approximately 1200 students under local loading standards (31.4:1). 
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Table 1: Adopted K-5 Educational Specifications 

 

Source: Oxnard School District. 

  

SPACE AREA UNITS TOTAL SPACE AREA UNITS TOTAL

Classroom      960      23 22,080  Circulation Desk      100         1 100        

Kindergarten   1,120         4 4,480     Work/Processing Rm      200         1 200        

Special Ed/RSP      960         1 960        Storage Room      100         1 100        

   27,520 Reading Room      900         1 900        

Story Telling Nook      400         1 400        

Special Ed/RSP      480         1 480        Stacks      400         1 400        

Flex Office      150         1 150        Textbook Storage      200         1 200        

Speech Office      250         1 250        Small Breakout Rm      250         1 250        

Psychologist Office      150         1 150        Tech Work/Storage Rm      150         1 150        

     1,030 2,700     

Workroom/Storage      200         2 400        Multipurpose Room   3,500         1 3,500     

Toilets         65         4 260        Chair/Table Storage      200         1 200        

Equipment Storage      100         1 100        Control Room         75         1 75          

         760 Music Platform   1,400         1 1,400     

Instrument Storage Room      200         1 200        

Lobby/Waiting      300         1 300        Serving/Prep Kitchen      350         1 350        

Reception/Clerical         75         2 150        Walk-in Refg/Freezer         75         1 75          

Principal's Office      200         1 200        Dry Storage         75         1 75          

Admin Assistant         75         1 75          Locker Alcove         50         1 50          

Conference Rm      250         1 250        Office/Workstation         75         1 75          

Work/Main Copy Rm      250         1 250        Toilet/Changing         75         1 75          

Health Office      100         1 100        Custodial Services      100         1 100        

Nurse/Health Clerk         75         1 75               6,175 

Health Office Toilet         65         1 65          

Workroom/Lounge      600         1 600        Lunch Shelter   2,800         1 2,800     

Kitchenette/Vending      150         1 150        Kindergarten Shade Structure   1,200         1 1,200     

Staff Toilets      195         2 390        Restrooms 2,200 1       2,200     

Parent/MP/Workroom      300         1 300        

Parent/Storage Rm      100         1 100        TOTAL CLASSROOMS 28     

3,005     TOTAL BUILT AREA (SQ. FT.) 47,390  

Teaching Space (Total Sq. Ft.)

Teaching Support Space (Total Sq. Ft.) Library and Resource Center (Total Sq. Ft.)

Kindergarten Support Space (Total Sq. Ft.)

Multipurpose Facility (Total Sq. Ft.)

Administrative Space (Total Sq. Ft.)
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Table 2: Adopted 6-8 Educational Specifications 

  

Source: Oxnard School District. 

 

 

 

 

SPACE AREA UNITS TOTAL SPACE AREA UNITS TOTAL

Classroom      960      41    39,360 Circulation Desk       100           1          100 

Special Ed/RSP      960         3      2,880 Librarian Office       100           1          100 

Science Lab   1,200         2      2,400 Work/Processing Rm       200           1          200 

Art Lab   1,200         1      1,200 Storage Room       100           1          100 

Band/Orchestra Rm   1,500         1      1,500 Stacks       600           1          600 

   47,340 Textbook Storage Rm       300           1          300 

Small Breakout Room       250           1          250 

RSP      480         1          480 Tech Work/Storage Rm       200           1          200 

Counselor Office      100         2          200 Tech Room/MDF       150           1          150 

Speech Office      250         1          250       2,000 

Psychologist Office      150         1          150 

Science Prep/Work Room      200         1          200 Practice Gymnasium   9,600           1       9,600 

Visual Arts Work/Storage Rm      200         1          200 PE Equipment Storage       400           1          400 

Music Instrument Storage Rm      200         1          200 Locker/Changing Rm   1,200           2       2,400 

Music Workroom/Office      100         1          100 PE Staff Office       300           1          300 

1,780     PE Staff Locker/Toilet       150           1          150 

Chair/Table Storage       300           1          300 

Lobby/Waiting      400         1          400 Food Prep Kitchen       650           1          650 

Reception/Clerical         75         2          150 Walk-in Refg/Freezer         75           1            75 

Principal's Office      200         1          200 Dry Storage         75           1            75 

Admin Assistant         75         1            75 Locker Alcove         50           1            50 

Asst. Principal Office      150         2          300 Office         75           1            75 

Conference Room      250         1          250 Toilet/Changing Rm         75           1            75 

Work/Main Copy Rm      250         1          250 Custodial Services       100           1          100 

Health Office      100         1          100    14,250 

Nurse/Health Clerk         75         1            75 

Health Office Toilet         65         1            65 Lunch Shelter   2,800           1       2,800 

Faculty/Staff Workroom/Lounge      600         1          600 Restrooms   3,000           1       3,000 

Kitchenette/Vending      150         1          150 

Staff Toilets      195         2          390 TOTAL CLASSROOMS 48       

Parent/Conference/Workroom      300         1          300 TOTAL BUILT AREA (SQ. FT.) 74,825   

Storage Room      100         1          100 

3,405     

Teaching Space (Total Sq. Ft.)

Teaching Support Space (Total Sq. Ft.)

Administrative Space (Total Sq. Ft.)

Library and Resource Center (Total Sq. Ft.)

Gym/MPR/Food Service Facility (Total Sq. Ft.)
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Table 3: Adopted K-8 Educational Specifications 

 
 

 
  

SPACE AREA UNITS TOTAL SPACE AREA UNITS TOTAL

Classroom      960      28 26,880  Control Desk      100         1 100        

Kindergarten   1,120         4 4,480     Work/Processing Rm      200         1 200        

Science/Flex Lab   1,200         3 3,600     Storage Room      100         1 100        

Special Ed Classroom      960         2 1,920     Reading Room      900         1 900        

Special Ed/RSP      960         1 960        Story Telling Nook      400         1 400        

   37,840 Stacks      400         1 400        

Textbook Storage      200         1 200        

RSP Room      480         1 480        Small Breakout Rm      250         1 250        

Counselor Office      150         1 150        Tech Work/Storage Rm      200         1 200        

Speech Office      250         1 250        2,750     

Psychologist Office      150         1 150        

Science: Prep/Work Room      200         1 200        Multi-Purpose Rm   4,400         1 4,400     

Special Ed: Independent Living      320         1 320        Chair/Table Storage      300         1 300        

Special Ed: Laundry/Storage Rm      100         1 100        Control Room         75         1 75          

Special Ed: Toilet/Changing Rm         95         1 95          Music Platform   1,400         1 1,400     

1,745     Instrument Storage Rm      200         1 200        

Changing Rooms      600         1 600        

Workroom/Storage      200         2 400        PE Equipment Storage      200         1 200        

Toilets         65         4 260        Serving/Prep Kitchen      450         1 450        

Equipment Storage      100         1 100        Walk-in Refg/Freezer         75         1 75          

760        Dry Storage         75         1 75          

Locker Alcove         50         1 50          

Lobby/Waiting      400         1 400        Office/Workstation         75         1 75          

Reception/Clerical         75         2 150        Toilet/Changing         75         1 75          

Principal's Office      200         1 200        Custodial Services      100         1 100        

Asst. Principal Office      300         1 300        8,075     

Admin Assistant         75         1 75          

Conference Rm      250         1 250        Lunch Shelter   3,600         1 3,600     

Work/Main Copy Rm      250         1 250        Kindergarten Shade Structure   1,200         1 1,200     

Health Office      100         1 100        Restrooms 2,800 1       2,800     

Nurse/Health Clerk         75         1 75          

Health Office Toilet         65         1 65          TOTAL CLASSROOMS 38     

Workroom/Lounge      600         1 600        TOTAL BUILT AREA (SQ. FT.) 62,175  

Kitchenette/Vending      150         1 150        

Staff Toilets      195         2 390        

Parent/MP/Workroom      300         1 300        

Parent/Storage Rm      100         1 100        

3,405     

Library and Resource Center (Total Sq. Ft.)

Multipurpose Facility (Total Sq. Ft.)

Teaching Space (Total Sq. Ft.)

Teaching Support Space (Total Sq. Ft.)

Kindergarten Support Space (Total Sq. Ft.)

Administrative Space (Total Sq. Ft.)
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SECTION 3 

FACILITIES PROGRAM 
3.1 MEASURE “R” PROGRAM 

To date, all Phase 1 Measure “R” facility improvements are either completed, under construction, or in 

design.  These efforts include the acquisition of the Seabridge elementary school site, the completion of 

kindergarten and science lab upgrades to 22 classrooms across eight school sites, and the opening of the 

new Harrington K-5 campus 

Over the last six months, work on Phase 1 has included the construction start of the new Lemonwood K-

8 school, DSA approval, construction manager selection and guaranteed maximum price negotiation for 

the new Elm campus, and final stages of DSA review and approval for design plans for the grade 6-8 

addition to Marshall.  The new elementary and middle school site at Doris Avenue and Patterson Road 

has also undergone active negotiation and planning.  

The following sections further detail the work that has been done pursuant to the Measure “R” Program 

and highlight expected outcomes over the next six months of program reporting.  Similar status updates 

are provided for projects funded under the Measure “D” Program, starting at Section 3.2 of this report. 

3.1.1 HARRINGTON RECONSTRUCTION 

                

The District celebrated the grand opening of the new Norma Harrington Elementary School for student 

occupancy in January 2016, followed by completion of remaining parking facilities, field playground areas, 

access walkways and exterior lighting in April 2016, design submittal to DSA of exterior perimeter fencing 

in May 2016, and DSA fencing approval in June 2016.  Remaining construction work to complete exterior 

perimeter fencing is underway, with completion anticipated by the end of the year.   

On August 16, 2016, notice of completion was filed with the Ventura County recorder, bringing the project 

to final closeout.  On August 30, 2016, a DSA Certification of Compliance was received, indicated that the 
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project had been closed out with a #1 certification by DSA.  This achievement marked the first time in 

District history that a facilities project had been closed out on time, with a #1 certification from DSA.   

The reconstruction of Building 4 of the original campus for use as an Early Childhood Development facility 

remains as the final phase of work at the Harrington site.  The facility will provide classrooms for enhanced 

kindergarten programs that may also accommodate transitional kindergarten or preschool programs as 

may be required by the District.  The plans were submitted to DSA in November 2015 and were approved 

July 22, 2016.  The project is currently awaiting funding based on the completion of Elm and Marshall and 

sufficient state aid reimbursement to be received by the District from completed prior projects, including 

the new facilities elsewhere at the Lemonwood site.   

3.1.2 LEMONWOOD RECONSTRUCTION 

Construction work continues apace on the Lemonwood Reconstruction project, with total completion to 

date at approximately 7% of the entire multi-phase scope of work.  At time of publishing for this report, 

the builder had achieved partial framing of the 2-story classroom building, anticipating complete framing 

by the end of the year.  The Multipurpose building has proceeded with excavation required for its 

foundation along with placement of crushed rock and geogrid materials required to stabilize the location 

in advance of pouring the foundation, anticipated by December 2016.  Work continues on establishing 

required utility connections to the City street for communications, sewer, and water service, with 

anticipated interruptions to the existing Lemonwood campus during this utility upgrade strategically 

scheduled to occur only over the Thanksgiving and December holidays, and complete by year end. 

   

The project previously received preliminary approval by the California Department of Education (CDE), 

pending outcome of review by the Department of Toxic Substances Control (DTSC). All required 

environmental studies for the project have since been completed, with final approval by DTSC indicated 

by a “No Further Action” letter received in September 2016.  During excavation for building foundations, 

an abandoned concrete pipe and abandoned petroleum pipeline were encountered, necessitating DTSC 

approval of a specific work plan to address removal of these pipelines.  On Friday, November 18th a 

complete application was submitted to CDE at its Sacramento office, reflecting the completion of required 

DTSC activities and approval.  It is anticipated that CDE will complete its review and provide final approval 

before the end of the year, thereby satisfying application requirements with OPSC for State Aid 

Reimbursement of eligible construction costs.  
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Construction, which began in May 2016 following an April groundbreaking, is proceeding on schedule and 

on budget despite the unforeseen pipeline condition, under a Guaranteed Maximum Price (GMP) 

construction contract of approximately $29.6 million and corresponding lease leaseback agreements for 

construction of the Lemonwood project, as approved by the Board in March 2016.   Construction is 

planned to occur over two phases to minimize disruptions to the ongoing educational program with a 

scheduled construction completion in 2018.   

When its phased construction is complete, the new Lemonwood school will accommodate 900 students 

by State standards in grades K-8, including 28 general purpose classrooms, 4 Kindergarten classrooms, 3 

science/flex lab classrooms, and 2 special education classrooms.  Specified support facilities, 

administration areas, media center, food service, multipurpose room, physical education spaces, and 

restrooms will also be provided.  The reconstruction of the Lemonwood facility also retains and 

repurposes Building 3 of the original campus for use as an Early Childhood Development facility.  Six 

modernized classrooms will provide space for enhanced kindergarten programs that may also 

accommodate transitional kindergarten or preschool programs as may be required by the District.  The 

construction plans for this phase of work were submitted to DSA in November 2015.  The plans have 

undergone initial review by DSA, are awaiting response to comments by the project architect, and 

thereafter expected to be held until the completion of Elm and Marshall are achieved and sufficient state 

aid reimbursement is received by the District from completed prior projects, including the new facilities 

elsewhere at the Lemonwood site.   

      

3.1.3 ELM RECONSTRUCTION 

The Elm reconstruction project replaces the site’s original 1948 facility with 25 new permanent classrooms 

to serve up to 600 students per State standards and to maximize reimbursements eligible from the State’s 

School Facilities Program new construction grants.   

Final DSA approval was received in late August 2016.  On August 31, 2016, a Request for Proposals (RFP) 

to develop a Guaranteed Maximum Price (GMP) for the Elm Reconstruction Project was issued to the 

District’s six prequalified firms. Three of the six invited firms declined to participate in the selection 

process.  On September 23, 2016, three proposals from the remaining firms were received.  Shortly after, 

the District completed a competitive selection and interview process to recommend a builder for Board 

consideration subsequent to negotiation of a GMP.  The recommended firm, announced to the Board in 
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October 2016, has now undergone its subcontractor bidding process, continues to develop details of its 

logistics plan and coordination of utility connections, storm water plan, and City permits, and is preparing 

to present its proposed GMP by early December for District staff review and Board consideration. 

Construction is anticipated to commence in early 2017, and is scheduled to be completed within 18 

months of award of the construction contract.  The project also continues to undergo required final 

environmental analysis by the DTSC, which will be followed by the filing of an application for New 

Construction grants with OPSC upon receipt of final DTSC and CDE approvals.  The next semi-annual report 

is anticipated to provide a summary on the construction status of the project as well as document the 

outcome of pending State agency reviews. 

 

The District’s original 2013 and subsequent established “all-in” budget for the project of approximately 

$21.1 million, inclusive of all soft costs, hard construction costs, any and all contingencies, and furniture, 

fixtures and equipment, has been analyzed with respect to proposed GMP estimates from the 

recommended builder, including their cost estimates for direct construction cost, general conditions, bid 

markups, bonding, insurance costs, and construction contingency.  Given the aforementioned budget for 

a total development cost of $21.1 million, subtracting a total of $4.7 million representing soft costs 

expended to date plus anticipated remaining soft costs through the end of the construction, as well as 

subtracting an anticipated GMP of $20.5 million, yields a difference of $4.1 million. This $4.1 million 

represents the total requested adjustment to the project’s “all-in” budget, pursuant to the Board’s 

approval utilizing available program reserve funding.  

3.1.4 MARSHALL NEW CLASSROOM BUILDING 

The Board has approved the construction of a twelve (12) classroom building at Marshall to meet the 

interim 6-8 grade level capacity required until a new middle school is constructed and to provide Marshall 

with additional classrooms and a long-term K-8 educational program option.  Upon completion, the facility 
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will contain 40 permanent classrooms with a capacity to house 900 students per State standard for K-8 

school facilities.  

 

The project has been submitted to DSA and the design team received initial plan check review comments 

from DSA in June 2016.  The design team is currently addressing these plan review comments, as well as 

ongoing requests by DSA including additional structural and geotechnical calculations, and is working 

towards DSA approval by the end of 2016.   

Additionally, the District has completed the required California Environmental Quality Act (CEQA) studies 

and a Mitigated Negative Declaration was approved by the board in August 2016.   An application for New 

Construction funding is anticipated to be filed subsequent to the approval of the construction plans by 

DSA and an update to the site’s earlier approval by the Department of Toxic Substances Control.   

Due to changes in State Law, a revised process for selection of a construction manager for the project is 

underway for approval of the Board.  Once completed, it will be utilized to initiate the process for 

contractor selection and to solicit bids and present a GMP contract for Board consideration.  A GMP 

contract is anticipated to be presented at the end of the first quarter for Board consideration, with 

construction commencing immediately thereafter.  The overall schedule has been adjusted to 

accommodate these delays.   

3.2 MEASURE “D” PROGRAM 

In early 2016, the District reviewed alternate methods to extend the scope of Measure “R”, and additional 

funding and sequencing requirements to implement an integrated program for the next set of proposed 

improvements for Board consideration.  A program was designed to work in tandem with the Measure 

“R” Implementation Program by adopting its programmatic goals and facilities specifications, building 

upon the sources and uses of funds already allocated by the District, and interlacing its scheduling, 

sequencing, and cash flow requirements to leverage the next level of proposed improvements.   At its 

March 16, 2016 meeting, the Board adopted a plan to integrate Measure “R” projects, including those 

summarized above, with proposed Measure “D” bond projects detailed by a Master Construct Program.  

Measure “D” was approved by voters on November 8, 2016, authorizing $142 million in bonds to fund 

additional school improvements throughout the District.  At the same time, California voters approved 

Proposition 51, authorizing the State to issue bonds replenishing its Modernization and New Construction 

programs.   
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As provided in the Master Construct Program, the following facilities projects are proposed to be initiated 

at this time: 

 Reconstruction of McKinna K-5 

 Construction of Seabridge K-5 

 Reconstruction design for Rose K-5 

 Construction of Doris/Patterson K-5 

 Construction of Doris/Patterson 6-8 

These initial projects are to be launched pursuant to the scope of work detailed in the Master Construct 

Program and have been strategically sequenced in the order listed above in order to optimize State Aid 

as the Office of Public School Construction begins to reinitialize its ability to award grant funding under 

the School Facilities Program pursuant to recent voter approval of Proposition 51. 

It is anticipated that Proposition 51 passage will dramatically accelerate the pace of project applications 

throughout the State, quickly committing the State’s share of the remaining $6.0 billion in new 

construction and modernization projects to those districts that have submitted shovel-ready projects.  

Approximately $2.3 billion of applications that have already received DSA approval are already in line for 

funding, including $17.0 million in District applications.  By immediately moving forth with the design and 

proposed construction of McKinna and Seabridge schools, including necessary team members, plus the 

design for Rose school, the District will seek to secure its place in line for State funding and maximize its 

opportunity to capture additional State dollars before the depletion of the program.  Efforts at 

Doris/Patterson to complete the land purchase, obtain City and LAFCO approval, and complete a required 

Environmental Impact Report over the next 24 months, will further enhance the District’s ability to secure 

State funding for the land acquisition, site development, and facility construction portions of the new K-5 

and 6-8 school projects at that site. 

The following sections further detail the expected outcomes over the next six months of program 

reporting for Measure “D” funded projects. 

3.2.1 MCKINNA ELEMENTARY RECONSTRUCTION 

McKinna Elementary School was constructed in 1954, with 17 permanent and 14 portable classrooms. It 

is among the oldest schools in the District and was assessed under the adopted Master Construct Program 

as needing extensive modernization throughout its administration building, kindergarten facilities, 

classrooms, MPR/food service facility, and support spaces, as well as improving technology infrastructure, 

playfields, and vehicular areas.  

Recognizing these conditions, the Master Construct Program prioritized the reconstruction of the 

McKinna campus with an entirely new set of facilities, built according to modern State codes, District 
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specifications, and 21st century educational program requirements.  New facilities include a two-story 

classroom building, library, administration space, multipurpose room, playfields, hard courts, and support 

spaces. Conceptually, the new school would be constructed in the current play field areas allowing for 

instruction to continue at the older facility until completion of the replacement school construction.  The 

new facility will be accessed from a new parking and drop-off provided at “N” Street. Once completed, 

the older structures would be demolished and new play fields and remaining support facilities would be 

constructed in their place.  

It is now recommended that McKinna be constructed with an increased number of classrooms in order to 

provide additional District K-5 capacity relief as well as maximize the District’s potential State aid 

reimbursement from the project.  The adopted specification for the project is proposed to be modified 

from 28 classrooms loaded to 700 students at State standards to 30 classrooms loaded to 750 students at 

State standards.  Based on the District’s adopted Master Construct Program, revised specifications for a 

750-student K-5 facility, and current construction costs evidenced by recent estimates conducted for the 

Elm reconstruction project, this report recommends establishing a budget to reconstruct McKinna at 

approximately $31 million in current dollars. 

Selection of an architect for the project is anticipated to commence in early 2017, with site design aided 

by similarities shared with the Harrington school.  A preconstruction firm will be selected to provide 

feedback throughout the design to maintain a design that can be constructed within the project budget.  

Design is anticipated to be complete by late summer 2017, thereafter prompting required review and 

approval by the Division of the State architect, before construction can commence in 2018.   

3.2.2 SEABRIDGE NEW CONSTRUCTION 

The District acquired the Seabridge school site in June 2013 and has filed a grant application with the State 

Office of Public School Construction (OPSC) for reimbursement of site acquisition costs.   As reported in 

June 2016, State funding had been oversubscribed, with a reimbursement pending new State bonds.  

Given the passage of Proposition 51 in November 2016, which now provides the State authorization to 

replenish the State facilities funding 

programs, the District’s application for 

funding may be anticipated for State 

processing in mid-2017.  Ongoing 

meetings involving the District and City 

of Oxnard continue to coordinate 

aspects of the property development, 

including the developer’s request for a 

drainage retention basin on the 

District’s property and design of the 

joint use park.   These activities are also 

being coordinated with the District’s 

legal counsel.  

Figure 1 - Seabridge Conceptual Site Plan 
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Pursuant to State and CDE approvals, the 8.8-acre site has been approved by the Coastal Commission and 

conceptually site planned to accommodate 630 students, pursuant to State loading standards. It is also 

intended to be operated as a joint use project with the City of Oxnard to construct park space immediately 

adjacent to the school area. The proposed school will include necessary classrooms, a library, 

multipurpose room, hardcourt play areas and required support facilities.  Based on the conceptual site 

plan, adopted Board specifications for K-5 school facilities, and current construction costs, this report 

recommends establishing a budget to construct Seabridge, funded from Measure “D” proceeds, at 

approximately $28.6 million in current dollars. 

Selection of an architect for the project is anticipated commence in the first quarter of 2017, with 

particular attention paid to the firm’s ability to comply with anticipated California Coastal Commission 

requirements.  A preconstruction firm will be selected to provide feedback throughout the design to 

maintain a design that can be constructed within the project budget.  Design is anticipated to be complete 

in the second half of 2017, thereafter prompting required review and approval by the Division of the State 

architect before construction can commence.   

3.2.3 ROSE ELEMENTARY RECONSTRUCTION 

Rose Elementary was built in 1965 on a 9.3-acre site and is operated as a K-5 school with 31 permanent 

classrooms and 3 portable classrooms.  As with McKinna, the Master Construct Program assessed the 

need for extensive modernization to provide a new media center, modernized classrooms and  MPR/food 

service building, upgraded electrical and other utilities, and improved playfields, vehicular areas, lunch 

shelters, and play equipment. In lieu of a costly renovation, the Master Construct Program adopted a 

reconstruction plan for the campus that locates all new facilities in the south half of the site along La 

Puerta Avenue, where playfields currently exist, enabling the existing Rose Elementary to continue in 

operation until construction is complete.  Upon completion, the north half of the site would be 

demolished and replaced with new playgrounds, hard courts, and play fields.   

Again, mirroring the recommendation for McKinna, this report seeks the Board’s consideration to 

construct Rose with an increased number of classrooms in order to provide additional District K-5 capacity 

relief as well as maximize the District’s potential State aid reimbursement.   The adopted specification for 

the project is proposed to be modified to 30 classrooms loaded to 750 students at State standards.   Based 

on the District’s adopted Master Construct Program, revised specifications for a 750-student K-5 facility, 

and current construction costs, this report recommends establishing a budget to reconstruct Rose at 

approximately $30.2 million in current dollars.  In an effort to maximize available State reimbursements, 

the design of Rose has been accelerated to 2017.  This allows the District to submit for State funding for 

the project earlier than originally planned to maximize available funding.   

3.2.4 DORIS/PATTERSON NEW CONSTRUCTION 

The District has elected to proceed with the acquisition of a 25-acre parcel at the corner of Doris Avenue 

and Patterson Road for the construction of a new K-5 and 6-8 middle school facility, plus the potential to 
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accommodate a District administrative center.  Various preliminary environmental studies of the property 

have been conducted and the site has received preliminary approval from the California Department of 

Education.  The District and property owner continue to have fruitful discussions on the acquisition of the 

site based on a negotiated acquisition price and terms.  Over the last several months, discussions have 

addressed a range of solutions required to advance pending negotiations, and have incorporated a review 

of anticipated housing development, developer mitigation agreements, consideration for utility access, 

accommodation of site testing and inspection, and future development of roads and site circulation. 

With the identification and anticipated selection of several required professional services, including civil 

engineering, architecture, and entitlement consulting, planning efforts over the next six months will 

continue to coordinate presentations as needed with the Ventura County Local Agency Formation 

Commission (LAFCO) regarding required annexation efforts for the property, as well as coordination with 

various local agencies and staff, including the City of Oxnard.  During this process, preliminary architectural 

design concepts will be required to be developed and will be brought for Board action as needed. 

The environmental review process is also underway.  As approved by the Board, an environmental 

consultant has been selected to prepare an environmental impact report required under the California 

Environmental Quality Act for the site.  As required by the Department of Toxic Substances Control (DTSC), 

a Phase I Environmental Site Assessment has been completed and a Level II Environmental Assessment 

begins in December 2016 to perform soil sampling, testing, analysis, and reporting as required by the 

State.  Once completed, findings will be presented to the Board for further consideration.   

The proposed site has been planned to accommodate construction of a new grade 6-8 middle school for 

1200 students with 48 teaching stations and requisite support facilities and a grade K-5 elementary school 

for 700 students with 28 teaching stations and requisite support facilities, both per State standards.  Based 

on these specifications and current construction costs this report recommends establishing a budget to 

construct the K-5 school at approximately $29.6 million in current dollars and to construct the 6-8 school 

at approximately $49 million in current dollars, funded from Measure “D” proceeds. 

3.3 RECOMMENDATIONS 

Over the next six-month period, the work program proposes continued Board review and consideration 

of project updates, as presented through an ongoing series of workshops and policy discussions.  At this 

time, the Board may wish to consider accepting proposed recommended modifications to the Master 

Construct Program that include: 

 Reconstruction of McKinna as a 750-student facility with a project budget of $31 million 

 Construction of Seabridge as a 630-student facility with a project budget of $28.6 million 

 Reconstruction design of Rose as a 750-student facility with a project budget of $30.2 million 

 Construction of Doris/Patterson K-5 as a 700-student facility with a project budget of $29.6 million 

 Construction of Doris/Patterson 6-8 as a 1200-student facility with a project budget of $49 million 
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Pursuant to Board adoption of the recommendations included in this report, the program team will 

continue a workplan of developing the above projects, along with ongoing Measure “R” projects, and will 

return to the Board with updates periodically as well as upon the next semi-annual report. 
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SECTION 4 

PROGRAM FUNDING & 
EXPENDITURES 
This section reviews existing and anticipated sources of funds for implementing the proposed facilities 

identified in this report for the Master Construct and Implementation Program.  Major funding sources 

include Measure “R” bond proceeds, developer fees, Mello Roos funds, capital program balances, and 

future general obligation bond proceeds under the recently approved Measure “D”.  The program also 

seeks to maximize State aid grants for modernization and new construction of school facilities as State 

funds become available under the State School Facilities Program and the recently approved Proposition 

51 bond measure.     

To date, all Mello Roos and Measure “R” bond proceeds have been received, and available capital program 

balances have been applied towards Phase 1 improvements.  Local developer fees continue to flow into 

the program as additional residential construction is approved within the boundaries of the District.  On 

November 8, 2016, District voters approved Measure “D”, a $142.5 million general obligation bond to 

fund additional facilities improvements.  Also on November 8, California voters approved Proposition 51, 

a $9.0 billion State Bond, with $6.0 billion allocated for funding of K-12 school modernization and new 

construction grants under the SFP.  To date, approximately $17.3 million in State aid reimbursement 

applications have been submitted by the District to the State for grant funding and await allocation from 

SAB.   A plan for submitting additional State aid applications is included in the following portions of this 

section.  

4.1 STATE MATCHING GRANTS 

Through the Office of Public School Construction (OPSC), the State of California provides funding 

assistance to eligible public school districts through the SFP.  OPSC operates various programs pursuant 

to State Law and provides projects to be considered by the State Allocation Board (SAB) for specific 

funding.  Funding is provided to school districts in the form of per pupil grants, with supplemental grants 

for site development, site acquisition, and other project specific costs. Pupil grant amounts are 

periodically reviewed for increase by the SAB. 

The program provides new construction and modernization grants to construct new school facilities or 

modernize existing schools.  To receive State grants, a district is required to match the grant portion of 

the cost of an eligible project from available district funds.  This may include proceeds from local general 

obligation bonds, developer fees, and a district’s general fund. 
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Historically, project funding by the State has been supported through the periodic approval of State bonds 

for school improvements by California voters.   With the November approval of Proposition 51, $3.0 billion 

is earmarked for K-12 new construction programs, and $3 billion for K-12 modernization programs.  Up to 

this point, the State has been accepting applications as of the date they were submitted and has been 

allocating approvals by establishing a dual list system.  There are currently $1.78 billion worth of projects 

already approved by DSA and CDE, the Acknowledged List, which includes $1.23 billion in new 

construction funding and $550.1 million worth of projects awaiting modernization funding from 

Proposition 51.  An additional $369.9 million worth of projects are on the True Unfunded List, which 

pursuant to AB 55, are to be funded based on remaining State bond authorization, prior to Proposition 

51.  Collectively, the $2.15 billion worth of projects identified on the above lists will be processed based 

on the date and order applications were received.  The True Unfunded List represents projects with the 

earliest date order received.  The District currently has $17.3 million of projects on the Acknowledged List 

from the modernization of Fremont ($925,128) and McAuliffe ($101,225), the land acquisition for 

Seabridge ($6,517,350), improvements to Driffill ($1,484,604), and the reconstruction of Harrington 

($8,581,638). 

At a post Proposition 51 election meeting, OPSC staff has communicated that it is anticipating further 

direction on moving forward with the restart of the SFP program from the SAB at the January 2017 

meeting.  Likewise further direction is anticipated at that time on how to proceed with the SFP program.  

At this time, they anticipate that the existing SFP regulations will continue with the AB 55 projects being 

the first to be apportioned.   Any implementation of Proposition 51 funding and additional processing of 

applications will require OPSC to restaff its operations and to reseat SAB members that may be appointed 

in the interim.    

The Board will be kept posted in the interim as necessary to update any changes to the SFP as a result of 

these actions. The Master Construct and Implementation Program has been designed to optimize 

available and anticipated State grants for planned improvements with the District continuing to 

participate in the SFP for modernization and new construction.  These programs are summarized below 

as well as the District’s current and projected eligibility for program funding.  Applications that have been 

approved by the District and submitted to OPSC are catalogued as well and projected applications for 

potential funding of additional projects are also presented.   

4.1.1 STATE AID MODERNIZATION  

The State’s Modernization Program provides state funds on a 60-40 state and local sharing basis for 

improvements that educationally enhance existing school facilities. Eligible projects include modifications 

such as air conditioning, plumbing, lighting, and electrical systems.  Applications are submitted to the 

OPSC in two stages:  

1. Eligibility: Modernization eligibility is established separately for each school site and requires 

that permanent facilities be at least 25 years old and portable facilities be at least 20 years 

old.  Students must be enrolled in those facilities based on State classroom loading standards 
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of 25 per classroom for grades K-6 and 27 per classroom for grades 7-8.  Once established, 

site eligibility is not subject to annual review. 

2. Funding:  A district with modernization eligibility may request funding on a 60-40 State 

grant/local match basis.  The pupil grant is currently $4,049 for grades K-6 and $4,283 for 

grades 7-8.  Eligible costs include design, construction, educational technology, testing, 

inspection, furniture and equipment.  Limited supplemental funding is available for excessive 

cost such as fire safety and accessibility improvements. Grant levels are periodically reviewed 

by the State. Program funding is subject to project performance and certification at the 

completion of construction. 

Under SB 50, the State provides the option of a “like for like” approach towards utilizing available 

modernization eligibility towards new construction.  The “like for like” approach allows school districts to 

utilize modernization funding for new construction projects, if the new construction is replacing a facility 

with a similar facility that requires modernization.  These funds do not affect a district’s new construction 

eligibility pupil grants and are in addition to any available new construction funding.  Funds allocated 

under “like for like” would be based on the modernization grant eligibility on a site by site basis.  The 

District has previously utilized this strategy for the Harrington reconstruction project, and will continue to 

utilize it where applicable on the planned reconstruction projects.    

Table 4: Estimated Modernization Eligibility - 60-40 Program 

 

Total
School Site CRMs CRMs Amount CRMs Amount CRMs Amount CRMs Amount Amount

Brekke 29 0 2 $202,450 27 $2,733,075 0 $2,935,525

Chavez 27 0 0 0 27 $2,733,075 $2,733,075

Curren 37 0 0 2 $202,450 35 $3,542,875 $3,745,325

Driffill 22 0 0 0 22 $2,226,950 $2,226,950

Elm 31 0 19 $1,923,275 0 12 $1,214,700 $3,137,975

Frank 52 0 45 $5,203,845 5 $578,205 2 $231,282 $6,013,332

Fremont 36 0 2 $231,282 0 34 $3,931,794 $4,163,076

Harrington 3 0 3 $303,675 0 0 $303,675

Haydock 37 32 $3,700,512 0 5 $578,205 0 $4,278,717

Kamala 33 0 5 $506,125 1 $101,225 27 $2,733,075 $3,340,425

Lemonwood 32 3 $303,675 7 $708,575 0 22 $2,226,950 $3,239,200

Marina West 31 4 $404,900 6 $607,350 0 21 $2,125,725 $3,137,975

Marshall 27 0 0 0 27 $2,733,075 $2,733,075

McAuliffe 39 34 $3,441,650 2 $202,450 2 $202,450 1 $101,225 $3,947,775

McKinna 31 7 $708,575 4 $404,900 3 $303,675 17 $1,720,825 $3,137,975

Ramona 52 0 24 $2,429,400 0 28 $2,834,300 $5,263,700

Ritchen 30 28 $2,834,300 2 $202,450 0 0 $3,036,750

Rose 34 0 3 $303,675 0 31 $3,137,975 $3,441,650

Sierra Linda 37 8 $809,800 8 $809,800 0 21 $2,125,725 $3,745,325

Soria 0 0 0 0 0 $0

Total 620 116 $12,203,412 132 $14,039,252 45 $4,699,285 327 $33,619,551 $64,561,500

8 $925,128

1 $101,225

9 $1,026,353

Remaining Eligibility 107 $11,177,059 132 $14,039,252 45 $4,699,285 327 $33,619,551 $63,535,147

Project 1 - Fremont

Project 1 - McAuliffe

Phase I Phase III 
(FY 2013-17) (FY 2021-25)

Submitted Applications 

(FY 2026-29)
Phase IV

(FY 2018-20)
Phase II 
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Table 4 summarizes the District’s eligibility for State modernization grants for permanent and portable 

facilities, provides a summary of submitted applications, and illustrates remaining eligibility after 

applications are submitted.  These are estimated based on an inventory maintained by the District for 

each school site relative to age of classroom facilities.  This amount takes into consideration previously 

filed applications that are pending an apportionment.  By 2020, the District is projected to be eligible for 

an additional $14.0 million in Phase 2 funding.   Thereafter, an additional $4.7 million is estimated by 2025 

and $33.6 million by 2029.   All modernization projects require a local match to be provided by the District, 

unless Financial Hardship is utilized.   

In Phase 1, there is approximately $12.2 million in State modernization eligibility (including prior 

modernization applications awaiting apportionment).  Eligibility for Sierra Linda, McKinna, Marina West, 

and Lemonwood is proposed to be applied under a “like for like” program towards the new construction 

of replacement facilities. Eligibility for McAuliffe, Haydock, and Ritchen is proposed to be utilized for MPR 

modernization.   Phase 2 eligibility will similarly be applied under the “like for like” for the reconstruction 

of Elm, Marina West, Sierra Linda, McKinna and Rose.  Eligibility for Fremont, Kamala, McAuliffe, Ritchen 

and Ramona is proposed MPR and modernization improvements. Thereafter, remaining modernization 

eligibility will be allocated to remaining projects based on the required sequencing at that time and as 

may be modified by the Board. 

4.1.2 STATE AID NEW CONSTRUCTION  

The State’s New Construction Program provides State funds on a 50/50 State and local sharing basis for 

eligible projects that add permanent classroom capacity to a school district.  The goal is to add capacity 

to school districts to house students, including the construction of a new school or the addition of 

classrooms to an existing school.  Applications are submitted to the OPSC in two stages: 

1. Eligibility: Eligibility for new construction funding is not site specific and is determined by the 

gap between a district’s projected enrollment and its existing permanent classroom capacity.  

Classroom capacity is based on State loading standards of 25 students per classroom for 

grades K-6 and 27 students per classroom for grades 7-8. Historical and projected student 

enrollment, plus approved, but not yet built residential units, are utilized to estimate the gap 

between the amount of future students and the current ability to house students in 

permanent facilities.  Portable classrooms are not counted by the State as being permanently 

available to house pupils.  Until approved for construction, eligibility is subject to annual 

review. 

2. Funding:  Once eligibility is approved, a district may apply for funding on a 50/50 State 

grant/local match basis.  The pupil grant is currently $10,634 for grades K-6 and $11,247 for 

grades 7-8, and is counted based on each student found to exceed a district’s permanent 

capacity to house students.  Eligible costs include design, construction, testing, inspection, 

furniture and equipment, and other costs closely related to the actual construction of school 

buildings.  Supplemental grants are available for site acquisition, utilities, on/off-site and 
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general site development, and other excessive costs. Grant levels are periodically reviewed 

by the State. 

Table 5 summarizes the District’s estimated new construction eligibility. No changes in new construction 

eligibility are reported since the July 2016 update.  The District is eligible for approximately $71 million in 

new construction grants, including $60.5 million for grades K-6 and $10.5 million for 7-8 grade levels.  

These amounts continue to be subject to a local match requirement by the District equal to the amount 

of the total State grant.  If enrollment continues to grow, the amount of State eligibility for new 

construction is expected to increase. The estimated eligibility is available district wide, but subject to the 

availability of funding from the SFP.   

Table 5: New Construction Eligibility (50/50) 

 

4.1.3 FINANCIAL HARDSHIP FUNDING  

The State also provides a Financial Hardship Program to assist districts that cannot provide all or part of 

their local match for an approved modernization or new construction SFP project.  At this time, it appears 

that the District may be eligible for financial hardship.   In Financial Hardship, the State funds its normal 

grant amount, and if a district is found to be eligible, provides an additional grant amount equal to the 

portion of the match that would have been required to be funded by a district.  This in effect increases 

the amount of grant funding a district would otherwise receive.  To qualify, a district must be charging the 

maximum developer fee and meet one of the following criteria: 

 Bonded indebtedness of 60 percent or greater 

 Successful passage of a Proposition 39 Bond 

 District total bonding capacity of less than $5 million 

In addition, it must meet at least two of the following criteria: 

 District has placed on the ballot within the last four years a local general obligation bond 

 Bond received at least 50 percent yes votes 

 Debt has been issued for capital outlay obligations at a level of at least 30 percent of the district’s 

total bonding capacity 

 At least 20 percent of the district’s teaching stations are relocatable classrooms 

Grade Eligible Grant Value *Est. Grant Est. Local Match

Level Pupils (2016) Amount (50%) (50%)

K-6 5,691 $10,634 $60,518,094 $60,518,094

7-8 932 $11,247 $10,482,204 $10,482,204

Total 6,623 $71,000,298 $71,000,298

* Does not include State reimbursements for land acquisition.
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Under the current Financial Hardship Program, a district must have exhausted all unencumbered capital 

fund balances available for modernization or new construction at the time of application.  In addition, any 

funds that become available during the time the District is in the Hardship period will reduce the amount 

of the State’s grant in lieu of the District’s match, proportionally.  Audits of available capital facilities 

funding (e.g., Funds 21, 25, 35, 40, 10) are required throughout the project period that a District is in 

Hardship funding and at “close out”.  Until approved for construction, eligibility is subject to review every 

6 months.  A district can apply for planning funds for site acquisition, DSA submittals and construction.  

The Oxnard District has exceeded its net bonding capacity and meets more than two of the subsequent 

criteria, including the 30 percent capital outlay obligations and the teaching station requirement.  Except 

for land acquisition and some site service costs, 100 percent hardship grant funding does not typically 

equate to 100 percent of the total development costs associated with the design and construction of an 

eligible project.  Often projects must be phased, alternate methods of construction (e.g. modular) must 

be employed to achieve the desired space requirement for housing students or additional bond funding 

must be provided thereafter to complete a hardship project.  

Use of modernization financial hardship is proposed to be used strategically, with careful consideration 

to minimize the impact on the use of other sources of funding as identified above.  Based on this, the best 

time to utilize financial hardship is assumed to be to reconstruct Marina West and Sierra Linda utilizing 

both new construction and modernization grants.  All remaining phasing and budgeting for Measure “R” 

and the Master Construct Program assume the use of the Basic Program and the Enhanced Program, 

without financial hardship.  However, this could change as the State program continues to unfold and as 

local conditions may change such as substantial escalation in construction costs and/or interest rates.  On 

this basis, the Board will receive periodic updates on the status of the State aid program, its impact on 

existing or proposed applications and the Districts overall strategy to leverage additional State aid.  

4.1.4 REMAINING AND PROPOSED USE OF NEW CONSTRUCTION ELIGIBILTY  

Table 16 presents the New Construction applications that have been filed with the OPSC, indicating 

approximately $16.6 million in submitted applications.  This amount represents the estimated base grant 

and excludes any additional anticipated allowances for site development and SDC pupils, which may 

increase the potential overall grant amount upon apportionment.  Per the current regulations, the District 

has secured its place in line for these applications as part of the State’s “Acknowledge List”.  OPSC has 

reviewed these applications to confirm that all necessary documents have been provided and has 

submitted the applications to the State Allocation Board (SAB) for acknowledgment, but not approval.  

Once bonding authority is replenished from Proposition 51, applications are proposed to be placed before 

the SAB for approval and apportionment based on their date of acknowledgement.   

Taking into consideration the applications that have been filed, the District’s total remaining eligibility is 

estimated to be $60.9 million of remaining pupil grants, based on the State’s 50/50 match program.  The 

State does not deduct pupil grants from the total eligibility for land acquisition, therefore pupil grants are 

not reported for the Seabridge land purchase and the grant amount is not deducted from the eligibility.  
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Table 6: Submitted New Construction Applications 

 

Table 7: Anticipated Remaining New Construction Applications 

 

Table 7 provides a summary of proposed new construction applications to be submitted under the 

proposed Master Construct and Implementation Program.  Approximately $20.1 million is anticipated to 

be reimbursed from Measure “R” Phase I projects including Elm, Lemonwood, and Marshall.  Additional 

future applications are anticipated for the new school projects identified under the Master Construct 

Program.  Approximately $33.4 million is anticipated to be filed for five new school projects under the 

State’s 50/50 matching program.   A local match would be required to obtain State funding for these future 

projects, plus any additional amounts necessary to complete the total required school construction costs 

identified in this report.  In the final phase of implementation, a Financial Hardship strategy is proposed 

to be used to reconstruct Sierra Linda garnering an estimated $14.8 million.  As such, the grant amount 

shown in the below table for financial hardship counts both the state and local match for the project.  The 

Est. Grant

K-6 7-8 Total Amount
Current Eligibility 5,691 932 6,623 $71,000,298 

Harrington School 807 0 807 $8,581,638

Driffill 0 132 132 $1,484,604

$60,934,056

$6,517,350

Total 807 132 939 $67,451,406

Total grant amount remaining 4,884 800 5,684 $60,934,056

1. No pupil grants required

Pupil Grants

Less applications filed for:

Subtotal

Plus Seabridge Land Purchase 1

K-6 7-8 Total
Remaining pupil eligibility 4,884 800 5,684 $60,934,056

Less grants for Measure "R" projects to be used at:

Elm 600 0 600 $6,380,400

Lemonwood 656 279 935 $10,113,817

Marshall 108 216 324 $3,577,824

Total grants used 1,364 495 1,859 $20,072,041

Less grants for Measure "D" projects to be used at:

Reconstruction of McKinna 750 0 750 $7,975,500

New K-5 at Seabridge 625 0 625 $6,646,250

Reconstruction of Rose 745 0 745 $7,922,330

New K-5 at Doris/Patterson 700 0 700 $7,443,800

New 6-8 at Doris/Patterson 0 305 305 $3,430,335

Total grants used 2,820 305 3,125 $33,418,215

Less grants for Financial Hardship to be used at:
Reconstruction of Sierra Linda 700 0 700 $14,887,600

Total grants used 700 0 700 $14,887,600
Total grants remaining 0 0 0 $0

Remaining New Construction Grants
Grant Amount
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strategy put forth above maximizes available state funding of $84.9 million collectively from new 

construction grants to achieve the greatest benefit for the District with the funds available.  

4.2 DEVELOPER FEES 

Developer fees are fees that are paid by residential property developers to school districts to mitigate the 

impact created by new residential development within a school district's boundaries on the demand for 

school facilities.  Fees are paid to a school district as a condition of obtaining a building permit from the 

city or county for a construction project. The fees are typically assessed on a square foot basis and can 

vary by the property’s intended use.   

In April 2016, the District adopted a Residential Development School Justification Study in order to 

continue collecting Level 1 developer fees and a School Facilities Needs Analysis to establish and justify 

the collection of Level 2 developer fees. On February 24, 2016, the State Allocation Board increased the 

maximum residential Level 1 developer fee rate authorized by Section 17620 of the Education Code from 

$3.36 to $3.48 per residential building square foot for unified school districts. Based on the District’s fee 

sharing agreement with the Oxnard Union High School District, the District can collect 66.0%, or $2.30, of 

the maximum Level 1 developer fee per square foot for all new future residential units built within the 

District’s boundaries.  However, subject to an additional District School Facilities Needs Analysis that 

justified a higher rate, the District adopted a Level 2 developer fee at a rate of $3.46 per square foot rate 

for new residential development.  Based on projected development from the District’s development fee 

study consultant, an estimated $37.5 million is anticipated to be collected over the next ten years, 

4.3 GENERAL OBLIGATION BONDS 

General obligation (G.O.) bonds are the most widely used and efficient method of financing school facility 

improvements in California. More than 600 school districts in the State have issued G.O. bonds to finance 

necessary improvements. These bonds are secured by an annual levy on all taxable parcels within the 

boundaries of a school district. The levy is based on the assessed value of a parcel as determined by the 

County, pursuant to Proposition 13. Traditionally, G.O. bonds carry far lower interest and issuance costs 

than other financing options. Buyers of most California school bonds receive an exemption from state and 

federal taxes on the interest portion of the bonds purchased, allowing for a lower rate of interest to a 

district to finance improvements over time. 

The Master Construct and Implementation Program utilizes two G.O bond measures: Measure “R” 

approved by voters in 2012 and Measure “D” approved by voters on November 8, 2016. Measure “R” 

authorized the sale of $90 million in G.O. bonds and has been used to support the reconfiguration of 

school facilities, provide the local funding to reconstruct Harrington, Elm, and Lemonwood, and to provide 

additional grade 6-8 capacity at Marshall. To date, all bonds from Measure “R” have been sold and the 

District is awaiting State reimbursements to fund additional projects.  

Measure “D” authorized the District to issue $142.5 million in G.O. bonds to construct additional 

improvements. Proceeds from Measure “D” will also be used to meet the local match requirement for 
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State school facility grants and to fund proposed improvements directly.  Figure 16 provides an estimated 

schedule for the issuance of bonds under Measure “D” and a projection of the amount of bond proceeds 

available from each series of bonds.   

The bonds are being issued pursuant to Proposition 39 which requires that the issuance of bonds be 

accomplished within a projected tax rate of $30 per $100,000 of assessed valuation.  As an additional 

requirement and as highlighted in the Master Construct Program, the initial tax rate of the first series of 

bonds is being set at an initial estimated tax rate in the first year of $18 per $100,000 of assessed value, 

rising thereafter as other outstanding bonds are repaid.   

Specifically, the combined annual tax rate in effect for all outstanding bonds is projected to decrease by 

$35 per $100,000 assessed valuation during the period of fiscal year 2016 through 2019. Most of this 

decline is due to the scheduled full repayment of the 1988 bond measure in 2019 as well as additional 

declines from the scheduled repayment of other remaining bond measures, resulting in an estimated $18 

per $100,000 decline in combined tax rates from today to the end of the period. This estimated decrease 

in the overall tax rate allows the District to issue the first series of Measure “D” bonds while maintaining 

a combined tax rate comparable to the current level in fiscal year 2016. To achieve this goal, the first 

series of Measure “D” bonds will be structured to have an initial tax of approximately $18 in the first year 

and will increase to the maximum tax rate of $30 once the 1988 bonds are fully repaid.  

Figure 2: Estimated Measure "D" Bond Proceeds 

 

Total Bond Authorization = $142.5 million 

In the projection above, bond series are structured to allow projected assessed valuation growth between 

bond issuances so that required tax rates for bond repayments stay within the estimated Proposition 39 

rate of $30 per $100,000 of assessed valuation. Recognizing that prevailing law and market conditions 

may change over time, the first bond series is estimated to generate approximately $81.0 million with a 

total of $104.7 million estimated to be available in the first 5 years of the proposed program from the sale 

of the initial two bond sales. Subject to prioritization by the Board, this may allow the District to address 

the need to construct the majority of proposed Phase 2 improvements solely from local sources should 

State SFP be further delayed. Subsequent bond sales have been provided in tandem with the plan of 

expenditure and phasing proposed in this report.  

$81 million

$23.7 million

$15.1 million

$22.7 million

2017 Issuance 2020 Issuance 2025 Issuance 2029 Issuance
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Education Code 15102, limits the amount of outstanding principal bonded indebtedness a school district 

may have outstanding when considering the sale of additional G.O. bonds. For an elementary school 

district, bonded indebtedness cannot exceed 1.25% of the District’s total assessed valuation at the time 

bonds are to be sold without a waiver from the State Board of Education. The District has periodically 

requested the State Board of Education to grant a waiver for the District to exceed its statutory debt limit 

to issue additional series of bonds.   

In 2013 and 2015, the District was granted a waiver by the State Board of Education to increase its 

statutory debt limit to 1.5% and thereafter to 1.67%, respectively, of total assessed value in order to issue 

Measure “R” bonds, continue construction projects and optimize its reimbursement from State aid. At the 

time of the District’s last Measure “R” bond issuance in 2015, it was estimated that the District would 

return to its statutory debt of 1.25% by 2020. As of November 2016, the District had approximately $178.2 

million in outstanding bonded indebtedness which represents a debt limit of 1.46% and it is estimated 

that the District will in fact return under its statutory debt limit by 2020.   

The issuance of additional bonds from Measure “D” during this period requires the District to once again 

seek a bond debt waiver. To accommodate the planned issuance of $81 million from Measure “D” the 

District needs to submit a request to the State Board of Education to raise the District’s overall debt limit 

to 2.21%. The corresponding issuance of bonds would extend the original period required for the District 

to return to its statutory limit by 5 years, from 2020 to 2025 based on an estimated annual average 

increase of assessed value during this period of four percent.  

This calculation also indicates that the District is well within the range to qualify for State Financial 

Hardship funding under the current SFP. To qualify, districts must demonstrate that they are bonded to 

at least 60% of the statutory bonding limit. The District clearly exceeds this amount and thus qualifies 

under this portion of the required criteria.  

Table 8: District Bonding Capacity Analysis 

 

 

Total Assessed Value (2016-17) $12,231,081,218

Current Waiver Debt Limit (% of Assessed Value) 1.67%

Current Waiver Debt Limit ($) $204,259,056

Total Outstanding Debt $178,258,139

Total Outstanding Debt (% of Assessed Value) 1.46%

Total Outstanding Debt $178,258,139

Planned Measure "D" Series A Issuance $81,000,000

Total Outstanding Debt After Issuance $259,258,139

Waiver Request (Total Debt % of Assessed Value) 2.12%

Hardship Requirement 60.00%

Statutory Bonding Capacity (1.25%) $152,888,515

Outstanding Bonded Indebtedness $178,258,139

% of Statutory Capacity Currently Used 116.59%

As of Novmeber 1, 2016

Hardship Analysis
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4.4 PROJECT EXPENDITURE TO DATE  

A budget and expenditure tracking protocol has been established and utilized for Phase 1 projects under 

current implementation.  As of the July 2016 Semi-Annual Report, the total Phase 1 budget was 

approximately $123.3 million, inclusive of the program reserve.  Any changes to sources, uses, and 

schedules included in this report have considered actual District expenditures for the respective projects 

and are tracked against established project budgets.  As needed, the program reserves and estimated 

ending fund balance will be utilized to accommodate unforeseen, but required budget adjustments.   

Table 9 provides a summary report of expenditures made for the Program during the period July 1, 2012 

– October 31, 2016.  Expenditures made after this period will be accounted for in the next Semi-Annual 

update.  The District’s financial system accounts for expenditures by Fiscal Year (July 1 – June 30).  The 

report is organized by Fiscal Year and includes expenditures across various construction funds.  It should 

be noted that expenditures reporting is based on the budget approved as part of the July 2016 Semi-

Annual Report.  Once the recommended budget adjustments are approved as part of this December 2016 

report, subsequent expenditure reports will reflect the revised budget value.  

Table 9: Estimated Phase I Expenditures to Date 

 

Project Adopted Budget 2012-13 2013-14 2014-15 2015-16 2016-171 Total

Acquire Site New Elem K-5 $7,635,282 $7,644,701 $34,158 $0 $46,736 $5,900 $7,731,495

Acquire Site New K-5/MS $660,000 $0 $14,625 $37,345 $213,534 $156,002 $421,506

Design & Reconstruct Harrington Elem K-5 $23,596,732 $139,199 $1,457,133 $12,221,862 $9,806,363 $54,137 $23,678,694

Design & Reconstruct Lemonwood Elem K-8 $36,275,327 $142,104 $834,891 $1,467,077 $1,933,787 $1,865,670 $6,243,529

Design & Reconstruct Elm Elem K-5 $21,076,943 $0 $322,899 $1,165,387 $436,633 $138,566 $2,063,485

Design & Improve K-5 Kindergarten Facilities

Ritchen $456,837 $14,282 $68,832 $341,420 $16,563 $119 $441,216

Brekke $276,090 $12,126 $57,656 $199,684 $6,513 $112 $276,090

McAuliffe $336,509 $12,441 $88,159 $214,911 $8,898 $107 $324,517

Driffill $2,477,832 $51,334 $56,711 $242,911 $0 $817 $351,773

Total K-5 Kindergarten Facilities $3,547,268 $90,184 $271,358 $998,925 $31,974 $1,155 $1,393,596

Design & Construct Science Labs/Academies

Chavez $649,009 $17,670 $168,087 $443,798 $19,273 $182 $649,009

Curren $598,330 $16,935 $117,956 $445,779 $17,485 $176 $598,330

Kamala $619,123 $17,221 $154,336 $429,080 $18,299 $186 $619,123

Haydock $1,066,467 $64,009 $299,940 $665,063 $23,810 $272 $1,053,094

Fremont $1,847,306 $74,908 $491,207 $1,235,136 $20,752 $25,303 $1,847,306

Total Science Labs/Academies $4,780,235 $190,743 $1,231,526 $3,218,857 $99,619 $26,118 $4,766,862

Project 1 Remaining Adjustment $206,851

Pre-Kindergarten Improvements

Harrington $1,083,351 $0 $0 $19,867 $115,683 $2,273 $137,823

Lemonwood $860,386 $0 $0 $8,468 $19,283 $5,814 $33,565

Total Pre-Kindergarten Improvements $1,943,737 $0 $0 $28,335 $134,966 $8,087 $171,388

Ritchen New Special Day Classroom $175,000 $0 $0 $16,478 $102,111 $0 $118,590

Marshall K-8 12 Classroom Addition $8,097,558 $0 $0 $102,373 $672,837 $70,645 $845,854

FF&E Allowance $5,373 $0 $0 $0 $0 $0 $0

Planning related to MPRs for P/P K-8 Schools $175,000 $0 $0 $0 $3,086 $1,009 $4,095

Technology $11,201,175 $1,334,735 $7,476,539 $2,135,054 $269,612 $0 $11,215,940

Program Planning $150,474 $150,000 $474 $0 $0 $0 $150,474

Program Reserve $3,767,298

TOTAL $123,294,254 $9,691,666 $11,643,603 $21,391,694 $13,751,259 $2,327,288 $58,805,510

Notes :

2. Budgets have been adjusted per the July 2016 Semi-Annual Implementation Program Update approved by Board

3. Figures presented above are unaudited

1. Fiscal Year 2016-17 expenditures are as of October 31, 2016

Fiscal Year Expenditures 



 

OXNARD SCHOOL DISTRICT - DECEMBER 2016 MASTER IMPLEMENTATION UPDATE 38 

 

 

As of October 31, 2016, approximately $58.8 million has been expended for the Program.  The District has 

also expended approximately $28.4 million in expenditures outside of the program for other facilities 

related needs, for a total of $87.2 million in total construction fund expenditures for the duration of the 

Program to date.  Detailed expenditure reports, broken down into subcategories of spending have been 

prepared and submitted to District staff, and are available for review by the Board and Citizens Oversight 

Committee. 
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SECTION 5 

MASTER BUDGET & SCHEDULE 
The Measure “R” Program is funded by the Basic Program which relies on local funding, including 

developer fees, Mello Roos funds, capital program balances, voter approved Measure “R” proceeds, plus 

an Enhanced Program that seeks to maximize State aid reimbursements for modernization and 

construction of school facilities as State funds become available.  The Program is currently operating under 

the Basic Program to accommodate the delayed funding of the State’s School Facilities Program (SFP) 

which is responsible for State funding of school facilities modernization and construction projects.  

As directed by the Board, the Master Construct Program was developed to work in tandem with the 

Measure “R” Implementation Program to construct permanent school facilities by adopting its 

programmatic goals and facilities specifications, building upon the sources and uses of funds already 

allocated by the District, and interlacing its scheduling, sequencing, and cash flow requirements to 

leverage the next level of proposed improvements.  The following components provide the Board with a 

recommended consolidated master budget and schedule for the Master Construct and Implementation 

Program which merges and integrates the Measure “R” and Measure “D” bond programs and proposed 

projects.   It is recommended that the Board adopt the proposed adjustments as provided for the next six-

month period proceed with the Program’s implementation.   

5.1 PROPOSED MASTER CONSTRUCT AND IMPLEMENTATION PROGRAM BUDGET 

Table 10 below presents the proposed combined Master Construct and Implementation Program Budget 

for Board consideration as part of the current six-month update report.  Total sources of funding are 

anticipated to include approximately $440.4 million from a combination of local and State resources.   

Each phase continues to carry a Program Reserve to accommodate changes in program as mandated from 

time to time by the State and as may be need to accommodate local program requirements.   

Initial estimates generated have been reviewed and adjustments made based on further review of project 

scope and required construction costs encountered as part of the Measure “R” Implementation Program 

and anticipated Master Construct projects.  The estimated project costs for future new schools have also 

been updated based on recent cost information received for the Elm Elementary School project.  Recent 

trends have shown a significant construction cost increase of approximately 10% escalation in the past 6-

9 months across California due steady increase in volume of work, the labor market not growing as fast, 

and construction firms/suppliers working to increase margins instead of increasing volume (reverse from 

the early 2000’s).  In addition, many small firms are getting bought out by larger firms which limits 

competition.  
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The total estimated budget for proposed improvements includes approximately $440.4 million in 

estimated uses and program reserves.   

Table 10: Proposed Master Construct & Implementation Program Budget 

   
 

Sources Est. Total Phase 1 Phase 2 Phase 3 Phase 4
Measure "R"

Series A 18,390,000$           18,390,000$     -$                    -$                    -$                    

Series B 25,500,000$           25,500,000$     -$                    -$                    -$                    

Series C 15,750,000$           15,750,000$     -$                    -$                    -$                    

Series D 30,360,000$           30,360,000$     -$                    -$                    -$                    

Total Measure "R" Bonds 90,000,000$           

Master Construct Authorization

Series A 81,000,000$           -$                    81,000,000$     -$                    -$                    

Series B 23,700,000$           -$                    23,700,000$     -$                    -$                    

Series C 15,100,000$           -$                    -$                    15,100,000$     -$                    

Series D 22,700,000$           -$                    -$                    -$                    22,700,000$     

Total Master Construct Bonds 142,500,000$        

Measure "L" Authorization 3,316,728$             3,316,728$        -$                    -$                    -$                    

State Bonds 266,611$                 266,611$           -$                    -$                    -$                    

Est. State Reimbursements 119,990,435$        -$                    66,901,632$     21,189,212$     31,899,592$     

Est. Developer Fees 55,909,771$           9,029,075$        10,697,340$     19,303,620$     16,879,736$     

Mello Roos Proceeds 9,088,089$             9,088,089$        -$                    -$                    -$                    

State Reimbursements (Driffill) 9,001,083$             9,001,083$        -$                    -$                    -$                    

Est. Interest Earnings 10,357,618$           3,028,983$        1,486,725$        2,547,427$        3,294,484$        

Est. Total Sources 440,430,335$        123,730,569$   183,785,696$   58,140,258$     74,773,812$     

Uses Est. Total Phase 1 Phase 2 Phase 3 Phase 4

Acquire New K-5 Elementary  Site 7,735,282$             7,735,282$        -$                    -$                    -$                    

Acquire New K-5/Middle School Site 660,000$                 660,000$           -$                    -$                    -$                    

Construct Doris/Patterson K-5 29,556,164$           -$                    29,556,164$     -$                    -$                    

Construct Doris/Patterson 6-8 49,057,213$           -$                    49,057,213$     -$                    -$                    

Construct  Seabridge K-5 28,568,432$           -$                    28,568,432$     -$                    -$                    

Reconstruct Harrington Elementary 23,846,732$           23,846,732$     -$                    -$                    -$                    

Reconstruct Elm Elementary 25,176,943$           25,176,943$     -$                    -$                    -$                    

Reconstruct Lemonwood K-8 36,275,327$           36,275,327$     -$                    -$                    -$                    

Reconstruct McKinna K-5 31,036,798$           -$                    31,036,798$     -$                    -$                    

Reconstruct Marina West K-5 31,031,934$           -$                    -$                    -$                    31,031,934$     

Reconstruct Rose K-5 30,209,510$           -$                    5,739,807$        24,469,703$     -$                    

Reconstruct Sierra Linda K-5 30,403,941$           -$                    -$                    -$                    30,403,941$     

Marshall K-8 (CR) 8,097,558$             8,097,558$        -$                    -$                    -$                    

Driffill K-8 (K/MPR) 8,057,505$             409,771$           -$                    -$                    7,647,733$        

Chavez K-8 (SL/MPR) 2,656,588$             649,009$           -$                    2,007,579$        -$                    

Curren K-8 (SL/MPR) 5,179,830$             598,330$           -$                    4,581,500$        -$                    

Kamala K-8 (SL/MPR) 2,703,662$             619,123$           -$                    2,084,539$        -$                    

McAuliffe ES (K/MPR/Admin) 2,067,877$             336,509$           -$                    1,731,368$        -$                    

Brekke ES (K/MPR/Admin) 1,433,020$             276,090$           -$                    1,156,930$        -$                    

Ritchen ES (K/MPR/Admin) 4,359,590$             631,837$           -$                    3,727,753$        -$                    

Ramona ES (MPR/Admin) 2,047,625$             -$                    -$                    2,047,625$        -$                    

Project 1 Adjustment 206,851$                 206,851$           -$                    -$                    -$                    

Fremont MS (SL/Gym) 7,404,741$             1,847,306$        5,557,436$        -$                    -$                    

Haydock MS (SL/Gym) 2,566,467$             1,066,467$        -$                    1,500,000$        -$                    

Planning for K-8 MPRs 175,000$                 175,000$           -$                    -$                    -$                    

Harrington CDC 1,083,351$             1,083,351$        -$                    -$                    -$                    

Lemonwood CDC 860,386$                 860,386$           -$                    -$                    -$                    

Technology 26,216,175$           11,216,175$     9,000,000$        6,000,000$        -$                    

Subtotal 398,674,504$        121,768,048$   158,515,849$   49,306,997$     69,083,609$     

Program Reserve 41,755,831$           1,962,520$        25,269,846$     8,833,261$        5,690,203$        

Est. Total Uses 440,430,335$        123,730,569$   183,785,696$   58,140,258$     74,773,812$     

Est. Ending Fund Balance (0)$                            -$                    (1)$                       (0)$                       (0)$                       

Total Combined Master Budget 440,430,335$        
*Includes  New Specia l  Day Classroom

**Assumes  that only reimbursements  for Lemonwood, Harrington, and Land Acquis i tion are received in Phase 2

***Assumes  State Aid financia l  hardship during Phase 4

*
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5.2 PHASE I MASTER BUDGET AND SCHEDULE 

Table 11 provides the total estimated cost for Phase I of approximately $123.7 million.  Phase I consists of 

the Measure “R” projects currently underway, including the construction of Harrington, Elm, Lemonwood 

and Marshall and all projects that have already been completed, including the acquisition of the Seabridge 

site and implementation of Project 1.  

Table 11: Proposed Phase I Master Budget and Schedule (FY 2013-17)  

 

Major adjustments to the Phase I budget are centered on additional costs associated with the Harrington 

fencing and close-out, and Elm new school GMP costs.  Approximately $250,000 in additional budget is 

Schedule Schedule
Project June 2016 Dec 2016
Measure "R" Improvements

Acquire New Sites

Elementary School 2013 2013 $7,735,282 $100,000

K-5 / Middle School 2014/16 2014/16 $660,000 $0

Subtotal $8,395,282 $100,000

Design & Reconstruct Sites

Harrington Elem. K-5 2013/14 2013/14 $23,846,732 $250,000

Lemonwood K-8 2014/18 2014/18 $36,275,327 $0

Elm Elem. K-5 2014/16 2014/16 $25,176,943 $4,100,000

Subtotal $85,299,001 $4,350,000

Design & Improve K-5 Kindergarten Facilities 2013/14 2013/14

Ritchen $631,837 ** $0

Brekke $276,090 $4,968

McAuliffe $336,509 $0

Driffill $409,771 ($2,068,061)

Subtotal $1,654,208 ($2,063,092)

Design & Construct Science Labs 2013/14 2013/14

Chavez Science Labs K-8 $649,009 $16,760

Curren Science Labs K-8 $598,330 $14,703

Kamala Science Labs K-8 $619,123 $16,615

Haydock Science Labs 6-8 & Utility Upgrades $1,066,467 $0

Fremont Science Labs 6-8 & Utility Upgrades $1,847,306 $24,687

Subtotal $4,780,235 $72,766

Project 1 Adjustment $206,851 ($77,734)

Childhood Development Center Improvements

Harrington 2015 2015 $1,083,351 $0

Lemonwood 2016 2016 $860,386 $0

Subtotal $1,943,737 $0

Marshall K-8: 12 Classroom Building 2015/17 2015/17 $8,097,558 $0

Planning for K-8 MPRs 2016 2016 $175,000 $0

Technology 2013/15 2013/15 $11,216,175 $15,000

Measure "R" Improvements Subtotal $121,768,048 $15,000

Measure "R" Program Reserve $1,962,520 ($1,960,625)

Measure "R" Improvements Total $123,730,569 $436,315

Measure "D" Improvements

Measure "D" Improvements Subtotal $0 $0

Measure "D" Improvements Program Reserve $0 $0

Measure "D" Improvements Total $0 $0

Combined Total of Master Construct & Implementation Program $123,730,569 $436,315
*Current dol lars
**Includes  New Specia l  Day Classroom

Variance
Estimated

Budget
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estimated to be required to complete all final project expenditure commitments and the fencing project 

at Harrington.  Negotiations to develop a Guaranteed Maximum Price (GMP) are currently underway for 

Elm and based on recent cost proposals received, approximately $4.1 million is estimated to be required 

to accommodate increased construction costs since the project was originally contemplated in 2012. 

Other adjustments recommended to accommodate expenditures include a $100,000 increase to 

accommodate associated planning costs at Seabridge, and minor adjustments to existing projects.  

Approximately $1.9 million in program reserve is estimated to complete Phase I.   

5.3 PHASE II MASTER BUDGET AND SCHEDULE 

As shown in Table 12, Phase II continues the Measure “R” program and commences improvements 

identified in the Master Construct program for a total combined amount of approximately $183.7 million.   

Phase II is highly dependent on the receipt of State aid reimbursements from Phase 1 improvements, net 

developer fee collections, and new Measure “D” bond sales for full program implementation.  Projects 

include the construction of a gym at Fremont middle school and ongoing upgrades to the technology 

program to maintain 21st Century Facilities standards and connectivity.  Phase II also launches the 

Measure “D” projects with the proposed reconstruction of McKinna and Rose into 750 student capacity 

K-5 elementary schools, the construction of the new Seabridge K-5, and construction of the Doris/ 

Patterson K-5 and 6-8 schools.  Schedule adjustments accelerate the start of McKinna, Rose, and Seabridge 

and reset the design and construction of Doris/Patterson to accommodate the extended LAFCO process. 

Table 12: Proposed Phase II Master Budget and Schedule (FY 2017-20) 

  

Schedule Schedule

Project June 2016 Dec 2016

Measure "R" Improvements

Construct Gym & Modernize MPR

Fremont 2018 2018 $5,557,436

Subtotal $5,557,436

Technology 2020 2020 $9,000,000

Measure "R" Improvements Subtotal $14,557,436

Measure "R" Program Reserve $1,455,744

Measure "R" Improvements Total $16,013,179

Measure "D" Improvements

Construct New School Sites: Master Construct

Dorris Patterson K-5 2018 2018 $29,556,164

Dorris Patterson 6-8 2017 2018/2021 $49,057,213

Seabridge K-5 2018/19 2017 $28,568,432

Reconstruct School Sites: Master Construct

Rose K-5 (Planning, Design, DSA Approval) 2021 2017/2021 $5,739,807

McKinna K-5 2018 2017 $31,036,798

Subtotal $143,958,414

Measure "D" Improvements Subtotal $143,958,414

Measure "D" Improvements Program Reserve $23,814,103

Measure "D" Improvements Total $167,772,516

Combined Total of Master Construct & Implementation Program $183,785,696

*Current dol lars

Estimated

Budget
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5.4 PHASE III MASTER BUDGET AND SCHEDULE 

Table 13 provides a summary of the proposed Phase III budget and schedule totaling approximately $58.5 

million.  The Measure “R” program is estimated to be completed in Phase III with additional MPR 

improvements for remaining K-5 and K-8 schools, as well as middle school gymnasium/multipurpose room 

improvements at Haydock.  An allowance is also provided for continued technology implementation.   

Support facility improvements at Brekke, McAuliffe, Ramona, and Ritchen, as well as completing the 

construction for Rose K-5 is also included. Once again, Phase 3 project implementation remains 

dependent on State aid reimbursements from prior phases, ongoing net developer fees, and Measure “D” 

bond sales.   

Table 13: Proposed Phase III Master Budget and Schedule (FY 2021-25) 

   
 

Schedule Schedule

Project June 2016 Dec 2016

Measure "R" Improvements

Modernize K-5 Multipurpose Rooms

Brekke 2023 2023 $697,557

McAuliffe 2023 2023 $1,440,725

Ramona 2023 2023 $1,755,474

Ritchen 2023 2023 $3,269,888

Subtotal $7,163,644

Modernize K-8 Multipurpose Rooms

Chavez 2020 2021 $2,007,579

Curren 2020 2023 $4,581,500

Kamala 2020 2021 $2,084,539

Subtotal $8,673,618

Construct Gym & Modernize MPR

Haydock 2020 2023 $1,500,000

Subtotal $1,500,000

Technology 2025 2025 $6,000,000

Measure "R" Improvements Subtotal $23,337,262

Measure "R" Program Reserve $2,333,726

Measure "R" Improvements Total $25,670,988

Measure "D" Improvements

Construct New School Sites: Master Construct

Rose K-5 2021 2017/2021 $24,469,703

Subtotal $24,469,703

Construct Academic Program Space: Master Construct

Brekke 2025 $459,373

McAuliffe 2025 $290,643

Ramona 2025 $292,151

Ritchen 2025 $457,865

Subtotal $1,500,032

Measure "D" Improvements Subtotal $25,969,735

Measure "D" Improvements Program Reserve $6,499,534

Measure "D" Improvements Total $32,469,270

Combined Total of Master Construct & Implementation Program $58,140,258

*Current dol lars

Estimated

Budget
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5.5 PHASE IV MASTER BUDGET AND SCHEDULE 

As summarized in Table 14, Phase IV completes the Master Construct and Facilities Implementation 

Program totaling approximately $74.7 million.  A financial hardship State Aid approach is proposed to be 

used to reconstruct Marina West and Sierra Linda K-5 schools.  Multipurpose room improvements are also 

planned at Driffill at this time to accommodate the opportunity to further consider the reconfiguration of 

the Driffill site as contemplated in the adopted Master Construct Program.  

Table 14: Proposed Phase IV Master Budget and Schedule (FY 2026-29) 

  
5.6 MASTER SCHEDULE 

The following summary schedule provides an overview of the proposed phasing strategy of an integrated 

Measure “R” and Measure “D” program.  Table 15 illustrates the proposed phasing as discussed in the 

above sections.  The integrated program will focus on the continued reconstruction of existing schools, 

the construction of new school sites, and improvements to multipurpose rooms support facilities to 

support the District’s educational program.  

Schedule Schedule

Project June 2016 Dec 2016

Measure "R" Improvements

Measure "R" Improvements Subtotal $0

Measure "R" Program Reserve $0

Measure "R" Improvements Total $0

Measure "D" Improvements

Design & Reconstruct School Sites: Master Construct

Marina West K-5 2027/2029 $31,031,934

Sierra Linda K-5 2027/2029 $30,403,941

Subtotal $61,435,876

Modernize K-8 Multipurpose Room

Driffill 2020 2026 $7,647,733

Subtotal $7,647,733

Measure "D" Improvements Subtotal $69,083,609

Measure "D" Improvements Program Reserve 5,690,203

Measure "D" Improvements Total $74,773,812

Combined Total of Master Construct & Implementation Program $74,773,812

*Current dol lars

Estimated

Budget
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Based on the identified phasing plan, Table 16 provides a summary of projects under management, that 

are currently underway and are to be implemented totaling approximately $171.9 million.     

Table 16: Projects Under Management 

  

Master Budget 
Project Name Start Date End Date (Current Dollars)

Reconstruct:
Harrington Child Development Center Nov-2014 Dec-2018 $1,083,351
Lemonwood K-8 Feb-2013 May-2018 $36,275,327
Lemonwood Child Development Center Nov-2014 Dec-2018 $860,386
Elm K-5 Jul-2013 Jun-2018 $25,176,943

Construct:
Marshall 6-8 Classroom Building Dec-2014 Jan-2018 $8,097,558
Seabridge K-5 Jan-2017 Jun-2019 $30,403,941
McKinna K-5 Jan-2017 Jun-2019 $31,036,798
Rose K-5 Jan-2017 Jan-2022 $30,209,510

Planning/Land Acquisition:

Doris/Patterson LAFCO Planning Jul-2015 Dec-2017 $660,000

Doris/Patterson Acquire Land* Feb-2016 Jun-2017 $7,920,000

Chavez, Curren, Kamala, Driffill MPR Planning Jul-2015 Jun-2019 $175,000

$171,898,815

*Funded out of District's 2016 COP issuance

Total
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SECTION 6 

RECOMMENDATIONS 
6.1 CONCLUSION & RECOMMENDATIONS  

Over the next six months of implementation, the Master budget will continue to be monitored and 

enforced.  Expenditure reporting will continue and be updated to reflect recommended budget 

adjustments provided in this December 2016 report.  Budgets will also be reviewed and adjusted, where 

required, to accommodate actual contract commitments approved by the Board over the next six-month 

period.  Steps will continue to be taken to file for eligible State aid applications and required agency 

approvals for project development and construction.  Status reports will be provided to the Board as 

needed.   

As part of the formal review process, it is recommended that the Board: 

 Accept and adopt the December 2016 Semi-Annual Master Implementation Program Update as 

an adjustment to the Program. 

 Establish a date at its regularly scheduled June 2017 meeting to consider the next six-month 

update. 
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EXHIBIT A 

 PRESENTATIONS, WORKSHOPS & UPDATES TO THE BOARD OF TRUSTEES 

The table below contains a listing of presentations, workshops, and updates to the Board of Trustees for 
the Oxnard School District Facilities Implementation Program.  Documentation of all Board activities are 
provided for the prior six months.  For documentation of prior related Board Action items, please 
reference the same section of previous reports. 
 

 

Date
Board Agenda 

Item
Agenda Description Purpose Action

3-Aug-16 C-5

Rejection of Proposals Received for Lease 

Leaseback Preconstruction and Construction 

Services related to the New 12 Classroom 

Building Project at Thurgood Marshall School

Rejection of Proposals Received, allowing for a 

second Request for Proposal Process
Approved

3-Aug-16 D-1

Approval of WAL #006 with ATC Group Services 

LLC for preparation of a Soil Management Plan for 

the Lemonwood School Reconstruction Project

Request the Board of Trustees approve WAL #006 

with ATC Group Services LLC, for the preparation 

of a Soil Management Plan as required by the 

Department of Toxic Substance Control ("DTSC") 

for the Lemonwood School Reconstruction 

Approved

3-Aug-16 D-2

Ratification of Amendment #003 to Agreement 

#12-240 with Dougherty + Dougherty Architects to 

Provide Additional Architectural Services for the 

Harrington E. S. Reconstruction Project

Request the Board of Trustees ratify Amendment 

#003 for Additional Architectural Services as 

Requested from District Administration for the 

Harrington E. S. Reconstruction Project.

Approved

3-Aug-16 D-4

Approval of Resolution #16-05 Approving 

Adoption of a Mitigated Negative Declaration and 

Mitigation Monitoring and Reporting Program 

Related to the New 12 Classroom Building Project 

at Thurgood Marshall Elementary School.

Request for the Board of Trustees to Approve 

Adoption of the Mitigated Negative Declaration 

and Mitigation Monitoring and Reporting 

Program for the Marshall New Classroom 

Building Project as required for compliance with 

the California Environmental Quality Act ("CEQA") 

Approved

3-Aug-16 D-5

Adoption of Resolution #16-06 - A Resolution of 

the Board of Trustees Authorizing the Sale and 

Issuance of Not to Exceed $18,000,000.00 

Aggregate Principal Amount of Oxnard General 

Obligation Refunding Bonds, Series 2016.

Request for Board of Trustees Approval for 

issuance of Not to Exceed $18 Mil Aggregate 

Principal of General Obligation Refunding Bonds

Approved

24-Aug-16 C-3

Ratification of Supplemental Work Authorization 

Letter #001-S for Geotechnical Services for Elm 

Elementary School Project

Request for Board of Trustees Ratification of 

Supplemental Work Authorization Letter to Earth 

Systems to Provide additional information to the 

Division of the State Architect ("DSA") Beyond the 

Original Scope of Services 

Approved

24-Aug-16 C-5
Approval of Notice of Completion, Harrington 

School Reconstruction Project, Bid #14-21

Request to the Board of Trustees to approve the 

Notice of Completion and filing of such notice 

with the County Recorder’s Office, for Bid #14-21, 

Harrington School Reconstruction Project with 

Bernards Brothers Inc.

Approved

24-Aug-16 C-8

Approval and Adoption of the July 2016 Semi-

Annual Implementation Program Update as an 

Adjustment to the Facilities Implementation 

Program

Requesting that the Board of Trustees accept and 

adopt the July 2016 Semi-Annual 

Implementation Program Update.

Approved
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Date
Board Agenda 

Item
Agenda Description Purpose Action

24-Aug-16 D-2

Review and Approval of the Preliminary Official 

Statement for the General Obligation Refunding 

Bonds, Series 2016 and Resolution #16-07

Request for the Board of Trustees approval of the 

Preliminary Official Statement and Resolution 

#16-07 that will allow for the execution of the 

2016 Refunding Bonds.

Approved

24-Aug-16 D-4

Approval of Form and Authorize Superintendent 

to Negotiate Terms of Land Use Covenant (LUC) 

with the Department of Toxic Substances Control 

for the Lemonwood Site

A Request that the Board of Trustees approve the 

form of the Land Use Convent (LUC) as attached 

and authorize the Superintendent to negotiate 

the final terms of LUC with the Department of 

Toxic Substances Control for the Lemonwood 

Site. No identified fiscal impact at this time. The 

LUC will require that the District or any future 

owners of the property pay the DTSC’s cost to 

administer the LUC.

Approved

7-Sep-16 C-2

Authorize Superintendent to Accept A Soil 

Management Plan for the Lemonwood 

Elementary School Site as Approved by the DTSC

Requesting that the Board of Trustees authorize 

the Superintendent to accept the final Soil 

Management Plan for the Lemonwood 

Elementary School Site as approved by the DTSC.

Approved

21-Sep-16 C-3
Approval of Prequalified Firms for CEQA/DTSC 

Compliance Services

A Request that the Board of Trustees approve the 

recommended list of prequalified firms to 

provide CEQA/DTSC compliance services and 

authorize the Superintendent to enter into 

master agreements with the identified 

prequalified firms; no cost to the District

Approved

5-Oct-16 C-4

Approval of WAL #008 with ATC Group Services 

LLC For as Needed Hazardous Materials Testing 

and Oversight for The Duration of The 

Lemonwood Reconstruction Project

A request that the Board of Trustees approve 

WAL #008 with ATC Group Services LLC for as 

needed hazardous materials testing and 

oversight for the duration of the Lemonwood 

Reconstruction Project per Master Agreement 

#13-135; amount not to exceed $15,000.00, to be 

paid with Measure R Bond Funds.

Approved

5-Oct-16 C-5

Ratification of WAL #002 with Rincon Consultants 

Inc., For Soil Investigation Services for The Elm 

Reconstruction Project

A Request that the Board of Trustees ratify WAL 

#002 with Rincon Consultants Inc., for Soil 

Investigation Services for the Elm Reconstruction 

Project per Master Agreement #13-131; amount 

not to exceed $24,100.00, to be paid with 

Measure R Bond Funds.

Approved

5-Oct-16 C-6

Ratification of WAL #007 with ATC Group Services 

LLC For Emergency Pipeline Testing for The 

Lemonwood Reconstruction Project

A request for the Board of Trustees to ratify WAL 

#007 with ATC Group Services LLC for Lemonwood 

Reconstruction Project Emergency Pipeline 

Testing per Master Agreement #13-135; amount 

not to exceed $7,777.14, to be paid with 

Measure R Bond Funds.

Approved

19-Oct-16 C-2

Ratification of Amendment #004 to Agreement 

#12-240 with Dougherty + Dougherty Architects to 

provide additional Architectural Services for the 

Harrington School Fence Project 2016

Request to the Board for Ratification of 

Amendment #004 to Agreement #12-240 with 

Dougherty + Dougherty Architects to provide 

additional Architectural Services for the 

Harrington School Fence Project 2016; amount 

not to exceed $5,640.00, to be paid with 

Measure R Bond Funds

Approved

19-Oct-16 C-6

Award of Formal Bid #16-01 and Approval of 

Agreement #16-140 for Harrington School Fence 

Project 2016

A Request that the Board of Trustees Award Bid 

#16-01 Harrington School Fencing Project 2016 to 

Fence Factory and enter into Agreement #16-140; 

amount not to exceed $143,000.00, to be paid 

with Measure R Bond Funds.

Approved
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Date
Board Agenda 

Item
Agenda Description Purpose Action

19-Oct-16 C-7

Consideration and Approval of Work 

Authorization Letter #3 for DSA Special Inspection 

and Testing Services for Harrington School 

Fencing Project 2016

A Request that the Board of Trustees approve 

WAL #3 for Master Agreement #13-154 with NV5 

West; lump sum fixed fee of $8,886.00, to be paid 

with Measure R Bond Funds.

Approved

19-Oct-16 C-8

Consideration and Approval of Work 

Authorization Letter #5 for DSA Inspector of 

Record Services for Harrington School Fencing 

Project 2016

A Request that the Board of Trustees approve 

WAL #5 for Master Agreement #13-130 with 

NOLTE Vertical Five; lump sum fixed fee of 

$7,040.00, to be paid with Measure R Bond 

Approved

19-Oct-16 C-9

Ratification of Change Order #001 to Agreement 

#15-198 with Swinerton Builders for Lemonwood 

K-8 Reconstruction Project

A Request that the Board of Trustees ratify no 

cost Change Order #001 to Agreement #15-198 

with Swinerton Builders, for the Lemonwood K-8 

Reconstruction Project; change incorporates 

language change to Section 10 of Agreement #15-

198 and a change to the start date of the project 

construction activities at no additional cost to 

the District

Approved

2-Nov-16 C-10

Consideration and Approval of No-Cost Change 

Order #001 to Agreement #16-140 With Fence 

Factory for the Harrington School Fence Project 

2016

Request to the Board of Trustees to approve No 

Cost Change Order #001 to Agreement #16-140 

with Fence Factory for the Harrington School 

Fence Project 2016.

Approved


