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     MEETING NOTES 
MEASURE D BOND OVERSIGHT COMMITTEE 

October 22, 2018 
5:30-6:30 P.M. 

PROFESSIONAL TRANING CENTER 
 

Those in attendance are indicated by a: 
 Belcher, William  Larios, Michelle 
 Castro, Socorro  Latimer, Lisa 
 Chavez, Pedro  Ray, Will Jr. 
 Jay, John   
    
 Staff:   
 Fateh, David  Penanhoat, Janet 
 Morales, Cesar  Garcia, Lydia 
 Guests:   
    

 
Call to Order 

 
Mr. Chavez called the meeting to order at 5:36 p.m. 
 
Public Comment 
 
None.   
 
Additions to the Agenda 
 
None.   
 
Approval of July 16, 2018 Meeting Minutes 
 
The committee reviewed the minutes. 
 
Mr. Belcher made a motion to accept the minutes, seconded by Mr. Ray.  All were in favor and the minutes 
were approved as presented  
 
Review of Bond Expenses to Ensure that Proceeds are Expended Only for the Purposes Set Forth in 
the Ballot Measure  
 
Mrs. Penanhoat presented the expenditure report for the period of July 1, 2018 through September 30, 2018.  
She also presented a revised report for the period of April 1, 2018 through June 30, 2018, since there were 
revisions after fiscal year-end closing of the books.  The Committee reviewed the expenditures by project as 
well as the comparative report of expenditures.   
 

OXNARD SCHOOL DISTRICT 
1051 South A Street   •   Oxnard, CA  93030   •   (805) 385-1501   •   www.oxnardsd.org 



2 
 

Mr. Ray observed that the Fremont MPR/gym project was placed on hold.  He commented that this was 
promised to the community during the bond campaign, as was Haydock’s gym, and that the projects keep 
getting pushed back.  He stated that he would like to see some funds set aside for these projects at some point 
in the future.  Mrs. Penanhoat explained that the master construct plan is a living document that the Board has 
approved, and that the MPR’s at all sites are always a topic of discussion.  
 
Mr. Chavez asked about the projected timeline for Seabridge and Doris Patterson.  Mrs. Penanhoat responded 
that there was not an estimate for Doris Patterson due to some outstanding city issues, and that it might be a 
couple of years before there was a groundbreaking.  The district hopes to break ground at the Seabridge site 
within the next year. 
 
Mr. Ray made a motion to certify the unapproved expenses, seconded by Mrs. Latimer.  All were in favor, and 
the expenditures were certified as presented. 
 
Project Update 
 
Relative to the Lemonwood project, Mrs. Penanhoat reported that the MPR and main classroom building 
(Phase I) had been completed and occupied, and that warranty work was in progress.  Major work completed 
was framing and rough-ins, roofing, and exterior stucco work; interior finishes, site work, and utilities were in 
progress.  Phase II (admin and kinder buildings and site work) is 65% complete.  Anticipated project 
completion date is April 2019.  Overall completion for all phases is at approximately 90%. 
 
Relative to the Elm project, Mrs. Penanhoat reported that framing was completed.  Interior and exterior finishes 
and site work were in progress.  Overall project completion is at approximately 80%.  The anticipated 
completion of Phase I (new buildings) of the project is February 2019, and for Phase II (new field and 
demolition of old facilities) it is July 2019.  Classes to be moved into the new buildings over the Presidents’ Day 
weekend. 
 
Relative to the Marshall additional classroom building, Mrs. Penanhoat reported that framing of the second 
floor was in progress.  Approximate overall completion is 40%.  There were some delays due to construction 
issues and DSA review approval process.  Anticipated substantial completion date is January 2019. 
 
Relative to the Harrington ECDC project, Mrs. Penanhoat reported that all buildings as part of the original 
scope of work were completed and occupied.  Work in progress was site work and landscaping, as well as the 
added work to relocate two portable buildings.  Anticipated completion date for the entire project is November 
2018.  Overall approximate completion is 100% for Phase I (new reconfiguration) and 80% for Phase II (new 
field). 
 
Relative to the Kinder Flex projects, Mr. Fateh stated that at Brekke, the pre-fabricated modular building had 
been installed and completed.  Move-in is expected on November 19, 2018, and school’s occupancy on 
November 26, 2018.  At McAuliffe, the building has been placed on the foundation.  Exterior stucco work has 
been completed.  Interior finish and site work are in progress.  The work is expected to be completed for 
occupancy after Fall Break on November 26, 2018.  At Ritchen, the building has been placed on the 
foundation.  Exterior stucco work, interior finish and site work are all in progress.  The work is expected to be 
completed for occupancy on or about December 1, 2018.  For Ramona, the Guaranteed Maximum Price 
(GMP) was finalized and approved by the Board on September 5, 2018.  Notice to Proceed was issued to the 
contractor on October 15, 2018. Construction is to start shortly and should be completed in February 2019.  
Mr. Jay asked why Brekke’s A/C unit was on the roof rather than on the floor, as it is a single-story building.  
Mr. Fateh explained that the units were less visible and noisy that way.  Mr. Jay expressed concern that they 
would fall through the roof in case of an earthquake.   
 
Relative to the McKinna project, Mr. Fateh stated that the Notice to Proceed (NTP) was issued to the 
contractor on July 16, 2018.  A formal groundbreaking ceremony took place on October 11, 2018.  Building pad 
preparation has been completed.  Earthwork, grading and underground utilities are in progress.  Phase 1 
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(construction of the new campus) is anticipated to be completed in December 2019.  Phase 2 (Demolition of 
existing facilities and construction of the new play field) is anticipated to be completed in March 2020. 
 
Relative to the Rose Avenue project, Mr. Fateh stated that the architect (IBI Group) submitted plans to DSA in 
September 2018.  CDE review is in progress.  Construction start is pending DSA approval and availability of 
State funding. 
 
Relative to the Seabridge project, Mr. Fateh stated that California Geological survey (CGS) approved the soils 
report on October 16, 2018.  DSA approval is pending final back check review of structural plans, scheduled 
for October 25, 2018.  The district’s architect is working with the City on the Coastal Development Permit 
process. 
 
Relative to the Doris Patterson project, Mr. Fateh stated that the property annexation process is ongoing with 
the Ventura Local Agency Formation Commission (LAFCo) approval requirement. The LAFCo application 
process is anticipated to be completed by March 2019.  
 
Draft Annual Report to the Board 
 
Mrs. Penanhoat provided the draft Annual Report to the Board for the BOC’s review, and informed them that 
the information on the back page would be added once the audit of the bond fund was complete. 
 
California Public Records Act Request 
 
Mrs. Penanhoat shared with the committee that Mr. Jay had requested some information in writing, and 
provided a copy of the request to the committee.  Mr. Jay also requested a tour of a construction project, which 
was provided at Brekke. 
 
Future Agenda Items 
 
As an informational item, Mrs. Penanhoat shared a copy of a Ventura County Star article regarding the 
Therapeutic Learning Classroom (TLC) at McAuliffe.  She explained that this was one of the bond-funded 
projects. 
 
Mr. Ray would like to hear back from the Board of Trustees regarding what they propose to do to get the ball 
rolling regarding the Fremont and Haydock MPR’s.  
 
Date/Time of Future Meetings 
 
The next meeting was scheduled for Monday, February 4, 2019 at 5:30 p.m. in the PTC.   
 
Mr. Chavez asked that a calendar of meeting dates for the next year be emailed out to the group. 
 
Adjournment 
 
The meeting adjourned at 6:34 p.m.   
 
 
Respectfully Submitted, 
Lydia Garcia, Recorder 
 
 
 
 
 
 


